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Department of Energy

Richland Operations Office
P.O.Box550
Richland, Washington 99352

MAR 15 2007 -

07-AMCP-0110

Mr, R. G. Gallagher, President
and Chief Executive Officer

‘Fluor Hanford, Inc.

Richland, Washington 99352

Dear Mr. Gallagher:

CONTRACT NO. DE-AC06-96RL13200 — U.S. DEPARTMENT OF ENERGY, RICHLAND
OPERATIONS OFFICE (RL), TRI-PARTY AGREEMENT FINAL CHANGE PACKAGE
IMPLEMENTATION

The purpose of this letter is to direct Fluor Hanford, Inc. to implement the final Tri-Party
Agreement change package (Attachment 1 and 2) in reference to RL’s October 6, 2006, letter -
(06-AMCP-0307).

Please provide by April 25, 2007, the baseline change request to mcorporate the change package
into the baseline.

If there are any questions, please contact me, or your staff may contact Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971.

Sincerely,

AMCP:MIV

Attachments

cc w/attachs:

B. A. Austin, FHI
S. W. Bork, FHI
B. H. Ford, FHI

! MAR 192007
M. S. Strckland, FHI _
J. G. Vance, FFS _ EDMG
R. E. Wl]kmson FFS
-«Administfative Reciord-
Enwronmental Portal
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Final 2/12/07

Hanford Tri-Party Agreement

Response to Public Comments on Central Plateau Waste Site and

Groundwater Remediation Change Packages
(M-15-06-02, M-13-06-01, P-11-06-01 and C-06-02)

1. Comments submitted by Alisa Huckaby

Comment 1: Thank you for the oppertunity to comment on the above referenced proposed Tri-
Party Agreement {TPA) change package. Please consider the following comments,
recommendations, and requests:

The introduction states: “The Parties have agreed that approximately 350 waste sites (about 40%
of the total) have shallow contamination that can be addressed by straight-forward remove, treat,
and dispose methods.” It is requested that the ~350 waste sites be identified by waste site name
and this information be included in the change package. This agreement represents a basis that
supports the proposed TPA milestone deadlines. If the assumption is incorrect, the TPA
milestones would very likely once again need to be modified and deadlines extended. As some
process for confinming the accuracy of this assumption is needed (or will occur during remove,
treat, and dispose [RTD] actions), identification in this milestone change package of the ~350
waste sites for which the RTD assumption supports this milestone’s proposed deadlines is
requested. In the event that future milestone changes are necessary to extend deadlines due to

. erroneous assumptions about the nature and extent of contamination associated with these ~350
waste sites, the identification of the waste sites and the acknowledgement of erroneous
assumpticns will serve as needed justification.

Respense to Comment 1: The Parties appreciate your draft change package comments, The
draft change package identified the ~350 waste sifes as part of Operabie Units 200-MG-1 and
200-MG-2. Proposed revisions to Appendix C {Change No.C-06-02) are found on page 15
through page 85. The specific information requested begins on page 32.

Comment 2; On page 5, the added text for Milestone M~015-00 is silent about instances where
Resource Conservation and Recovery Act (RCRA) authority requires investigation of RCRA
treatment, storage, and disposal (TSD) units. Otherwise, the TPA change package promotes
“coordination of work to sztisfy RCRA and CERCLA authorities. Because the milestone text is
silent about the potential need to investigate RCRA TSD units to satisfy RCRA closure
performance standards, there is concern that'through 2 non-transparent and non-defined
“coordination” process, that RCRA performance standards could be waived, diluted, and/or
deferred. It is requested that the text be revised to clearly identify instances where RCRA
authority could require investigation of RCRA TSDs. Recommend wording: “In instances
where RCRA authority requires investigation of RCRA TSDs and/or or past practice units,
Ecology agrees...”, '

Response to Comment 2¢ It is true that the text in the draft M-15 change package is silent about
instances where RCRA and the HWMA would require investigation of RCRA/HWMA TSD

- units, because closure of RCRA/HWMA TSD units is addressed under an M-20 milestone series.
‘This Tentative Agreement did not propose changes to any M-20 milestone descriptions or dates,
The Parties agree that the Tentative Agreement could have been clearer regarding this issue by
indicating that the M-20 milestone series and other TPA closure requirements are not affected by
the proposed changes.
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1t may be more efficient and cost effective to coordinate characterization/closure of
RCRA/HWMA TSDs with the additional sampling proposed in the draft change package instead
of separately characterizing the TSDs. Section 5.5 of the Action Plan provides for such
coordination. However, coordinated characterization and sampling work will not affect
RCRA/HWMA TSD closure requirements and performance standards.

Comment 3: On page 5, the added text for Milestone M-015-00C is silent about instances
where RCRA authority requires investigation of RCRA TSD units to satisfy closure performance
standards of WAC 173-303-610. As currenily written, the text appears to only address
investigation for remedy selection. Otherwise, the TPA change package promotes “coordination”
of work to satisfy RCRA requirements. As you are aware, closure of RCRA TSD units represents
a remediation action. Because the milestone text is silent about the potential need to investigation
RCRA TSD units fo satisfy RCRA closure performance standards, there is concern that such
“coordination” could result in RCRA requirements/standards being waived, diluted, and/or
deferred. There are instances where investigation is needed for RCRA TSD units o satisfy
RCRA closure performance standards of WAC 173-303-610. An example of such need is related
to investigation of lateral contaminant migration to allow cap design for those units which will
close in place (i.e., units for which clean closure is not feasible). Recommended wording: “...In
instances where RCRA authority requires investigation of RCRA TSDs and/or past practice units,
Beology agrees...”. '

Response to Comment 3; Revisions to the change package are not necessary. As discussed in
Response to Comment 2, RCRA/HWMA and TPA closure requirements for TSDs are not
affected by these changes. RCRA TSD units are addressed in the M-20 milestone and must be
closed in accordance with applicable RCRA/HWMA closure requirements.

Comment 4: Tt is an observation that the proposed TPA change package does not include
enforceable milestones that would actually require characterization. Although the basis for many
of the changes is an acknowledged need for supplemental characterization, language such as “In
instances where RCRA authority requires investigation of past practice units...” does not
represent enforceable language that would achieve investigation/characterization. The changes
represent little more than a re-shuffling of workscope and an extension of deadlines. It is
reqitested that the proposed milestones clearly identify that investigation/characterization will
ocecur, If it is unknown when investigation/characterization will oceur, it is recommended that the
TPA change package include a commitment to modify the milestones, prior to the milestone
deadlines, to include information about when which units will be investigated/characterized, In
this way, stekeholders can understand 1) if investigation/characterization is occurring and 2) if the
current milestone deadlines are likely to be met. '

Response to Comment 4: The Intreduction portion of this change package acknowledges that
“Experience characterizing contamination at soil sites in the 200 Area to date has shown that
original characterization plans were not always sufficient and that more data has to be collected te
select remedies.” This change package establishes milestones requiring the submittal of five
Remedial Investigation/Feasibility Study work plans (page 10). The language used in the M-13
railestones clearly indicates that these submittals must address additional characterization
requirements. These Work plans are primary documents and subject to the lead regulatory agency
approval. Regulatory approval will be based on the adequacy of these work plans to meet the
intent of the change package and provide the characterization needed to complete the remedial
investigation portion of the cleanup process.
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Comment 5: By the double asterisk on page 85 of the TPA change package, it is observed that
there is a reliance on “coordination” to achieve RCRA closure performance standards. Because
the milestone text is silent about the potential need to investigate RCRA TSD units to satisfy
RCRA closure performance standards, there is concemn that such “coordination” could result in
RCRA requirements/standards being waived, diluted, and/or deferred. The silence of RCRA
closure performarce standards combined with a reliance on “coordination” to satisfy RCRA
requirements is concerning. The 1325-N Liquid Waste Disposal Facility (LWDF) and the 1301~
N LWDF represent examples of waiving, diluting, and deferring RCRA requirements while
“integrating” or “coordinating” RCRA and CERCLA requirements. It is requested that wording
be added to the change package that clearly identifies that the RCRA closure performance
standards of WAC 173-303-610 will be satisfied. Specifically, on page 85, the double asterisk
footnote should specify the clcsure performance standards of WA 173-303-610 will be satisfied
for RCRA TSD units, : .

Response to Comment 5: The double asterisk on page 85 is in the existing (original) version of
the Tri-Party Agreement (TPA) Appendix C. This draft change package did not add the double
asterisk. The dousle asterisk reflects the coordination approach agreed to by the Tri-Parties in
Section 5.5 of the TPA Action Plan, “Treatment, Storage and Disposal Units and Past-Practice
Units Interface.” As noted in previcus responses, RCRA/HWMA TSD units are addressed in the
M-20 milestone.

The Parties do not know of any effort to “waive, dilute, or defer” RCRA/HWMA requirements
for the 1325-N and 1301-N units.

The M-15 milestone series addresses the CERCLA and/or RCRA/HWMA corrective action
RI/ES (or RFI/CMS) process for past practice units. RCRA/HWMA TSD closure requirements
are addressed through M-20, Action Plan Section 6 and by the submittal of RCRA/HWMA
closure plans and ot by M-15 milestones. Closure performance standards are also called out in
chapters of the Hanford site-wide RCRA/HWMA permit. Therefore M-15 revisions to address
closure requirements are not necessary or appropriate. Nothing in this change package reduces
DOE’s obligation to meet the applicable RCRA/HWMA closure standards of WAC 173-303-610
for RCRA/HWMA TSD units,

Comment 6: On page 3 of the TPA change package, it is stated: In instances where a CERCLA
decision document is issued, no additional RCRA permit actions are called for or contemplated
(e.g., permit modifications), as CERCLA actions are automatically incorporated into thé Hanford

-site-wide permit by reference.” Closure performance standards of WAC 173-303-610 are an
integrai part of remediation. As identified by previous comments, as the milesione text is silent
about the potential need to investigate RCRA TSD units to satisfy RCRA closure performance
standards, there is concern that RCRA closure performance standards of WAC 173-303-610
could be waived, diluted, and/or deferred by the CERCLA decision-making process, It is
requested that the introduction be re~written to clearly identify that closure performance standards
of WAC 173-303-510 for RCRA TSD units will be satisfied, that the RCRA Hanford permit will
be modified to incorporate permits for closing RCRA TSD units, and that RCRA closure
performance standards will not be satisfied by just automatically mcorporatmor the urit into the
Hanford site-wide permit by reference.

Response to Comment 6: As noted in previous respenses, RCRA/HWMA TSD units are

addressed elséwhere, including in the M-20 milestones and not in the M-15 milestone series.
RCRA/HWMA and TPA closure requirements for TSDs are not affected by these changes.
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The discussion in the introduction concerning incorporation by reference into the RCRA/HWMA
permit pertains only to CERCLA past practice operable unit decisions and nct to RCRA/HWMA
TSD Unit closurs. RCRA/HWMA TSD Unit closure is not addressed by the permit condition
providing for such incorporation by reference. There is, therefore, no need for the introduction to
be revised.

2. Comments submitted by Todd Martin, Chair, Hanford Advisory Board

Comment 1: Tke River and Flateau Committee of the Hanford Advisory Board (Board)
commends the Tri-Parties for their presentations and discussions of the proposed changes to the
M-15 and M-13 milestones at our recent meeting. These changes are good steps in the right
direction to arrive at appropriate final dispositions for the subject waste sites, 'We support
supplemental cheracterization of many of the sites and identification of new individual milestones
for delivery of the Feasibility Studies and the Proposed Plans for remediation for these sites.
Collecting and analyzing additional characterization data will greatly assist the process of
selecting the appropriate disposition path for these waste sites.

Response to Comment 1: The Parties appreciate the time and commitment undertaken by the
River and Plateau Committee and the Hanford Advisory Board on the issues surrounding the M-
£5 and M-13 draft change package. We know from your acl\nce the importance of adequate
characterization, especially in the Central Plateau.

Comment 2: Transferring all of those waste sites (except for those in Operating Unit 200-UW-1)
that are relatively small, shallow, and amenable to the Remove, Treat, and Dispose (RTD)
approach from their existing Operating Units (OUs) into two new QUs (200-MG-1 funder
Ecology] and 200-MG-2 [under EPA]) will allow work on those sites to proceed as staff and
funding levels permit, and should speed up cleanup actions. Showing actual cleanup progress on
the Central Platezu is essential to retain support for the total cleanup program.

‘We understand that additional characterization is planned for the 200-BC ¢ribs and trenches,
which have been transferred into a new OU (200-BC-1), as well as preparation of a revised
Feasibility Study and Proposed Plan for those waste sites (Milestone M-015-51). We also
understand that some additional characterization is planned for the waste sites identified in the
200-UW-1 proposed plan as candidates for capping, Evaluation of the new data from these waste
sites will be helpful in determining if capping is the appropriate choice for their disposition by
better defining the lateral extent of the contamination spread beneath the surface and the
concentrations of radionuclides as a function of depth, We very nvuch appreciate the additional
characterization and analysis that will be performed for these sites to arrive at the optimum
choices for their disposition. We also appreciate the agencies implementing Board advice.

Response to Comment 2: The Parties look forward to continuing their on-going Central
Plateau waste sites dizlogue with the Hanford Advisory Board and its committee, In the near
future we plan on discussing with you the process associated with supplemental characterization
called out in the M~15 change package, as well as, sharing information on the 200-BC cribs and
frenches and future 200-UW-1 operable unit decisions, ;
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Modification of Central Plateau ;
--Waste-Site and Groundwater Remediation Milestones

" Introduction

The U.8. Depariment of Energy Richland Operations Office {RL)}, the State of Washington Depariment of
Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA), herefnafter referred to as the
Parties, have tentatively agreed to milestone changes for complsting the Remedial
Investigation/Feasibility Study (RIFFS) process and the RCRA Factlity Investigation/Corrective Measures
Study (RFIVCMS8) process for 200 Area {Central Plateau) non-tank farm operable units (OUs). The
Parties have tentativaly agreed to Hanford Federsl Facilily Agreement and Consent Order {Tri-Party .
Agreement) languags and milestone changes to ensure a logical and timely transition to implementation
of the Record of Decision {ROB). These changes defer the due date for majot milestones M-015-00 and
M-018-00C by three years to allow for additional site characterization fo be completed before making
several Central Plateau cleanup decisions. |n addition, M-015 and M-013 interim milestones are added
and existing milestones are modified. :

The deferral of M-015 milestone dates is required to allow enough time to gather additional
characterization information to support cleanup decision-making. Experience characterizing
contamihation at soil waste sifes in the 200 Ared to date has shown that original characterization pians
were not always sufficient and that more data has lo be collected to select remedies. The original plans
were too dependent on confirmatory sampling and were not designed to adequately address different
portions of waste sites. Finally, uncertaintles about deap vadose zone confatninants have led the Parties
to establish a milestone for a {reatabllity test plan to support the :dentrf cation of potentlai technologies to
address the hazards presented by these contaminants. ‘

" The Partiss have agreed that approximately 350 wastie sites (about 40% of the total} have shallow
contamination that cen be addressed by siraight-forward remove, treat, and dispose methods. Non-tank
farm and tank farm waste sites are being characterized in 2 coordinated manner. This improved timing
also supports level loading of work fo promote the efficient cleanup of the 200 Area. For example, the
shallow contamination cleanup work could be addressed as “fill-in” work between cleanup efforts for
complex, highly contaminated sites.

Another major change is desighed to ensure a logical and timely fransition from the RI/FS process to the
remedial action {cleanup} stage. Tri-Party Agreement language is included to require that within 180
days of ROD signature; or an alternative period designated in the ROD, a Rermedial Design/Remedial
Action (RD/RA) wark plan, including a schedule with a milestone change package, shall be submitted for
lead regulatory agency review and approval. The completion date for Céntral Plateau cleanup remams
unchanged at Sepiember 30, 2024,

Decisions for remediatfion of Past Practice units, consistent with the Tri-Party Agreement, will be made
either under Comprehensive Environmental Response, Compensation and Liability Act of 1980
(CERCLA) or Rescource Conservation and Recovery Act (RCRA) authority. In instances where
CERCLA decision document s issued, no additional RCRA permit actions are called for or contemplated
{e.g., permit modifications), as CERCLA actions are automatically incorperated info the Hanford site-wide
permit by reference (subject to a Hanford RCRA permit condition that reserves Ecology’s right to seek
additional investigation or cleanup if it determines that to be necessary). In instances where RCRA
authority requires investigation of past practice units, Ecology agrees, pursuant to Ecology’s Dangerous
Waste Regulations, that DOE may satisfy the requirements far an RFI/CMS report by submtﬁrng an RIFS
report



‘Change Number ’ ‘ Date
Federal Facility Agreement and Consent Order

M-15-06-02 Change Control Form September 14, 2006
" Do not use blue ink. Type or print using black ink. '
Originator . Phone:
L. D..Romine, RL | 509-376-4747
Class of Change .
[X] I - Signatories [ 11I- Executive Manager [ 1001 - Project Matager
Change Title

Modify Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) commitments to complete the
Remedial investigation/Feasibility Study (RI/FS} or RCRA Facility Investigation/Corrective Measures Study (RFI/CMS)
process for all operable units.

o
s

Descriptien!ﬁ ustification of Change

This change request defers the due date for Major Milestones M-015-00 and M-015-00C by three years to allow for
additional characterization ait waste sites and groundwater. The proposed changes incorporate lessons learned from
RIFS and RFICMS activities conducted on the Ceniral Plateau since 1998. Characterization of a number of Central
Flateau waste sites has proven fo be more complex than anticipated. Interim milestones are added and existing
milestones are madified to provide betier integration of the investigations of source (hoth waste site and tank farm)
units with those for groundwater units.

The U.S. Depadmeni of Energy Richland Operations Office (RL), the State of Washington Department of Ecology

‘(Ecology) and the U.S. Environmental Protection Agency (EPA), hereinafter refarred to as the Parties have agreed that

approximately 350 waste siles (about 40% of the total) have shallow contamination that can be addressed by straight-
forward remove, treat, and dispose methods. Non-tank farm and tank farm waste sites are being characterized in a
coordinated manner. This improved timing also supporis leval loading of work to promote the efficient cleanup of the
200 Area. For example, the shallow contamination cleanup work could be addressed as ™fill-in” work between cieanup
efforts. for complex, highly contaminated sites.

In instances where Resource Conservation and Recovery Act (RCRA} authority requires investigation of past practice
units, Ecology agrees, pursuant to Ecology’s Dangerous Waste Regulations, that RL may satisfy the requirements for
an RFI/CMS report by submitting an RUFS report _

Description/Justification of change continued on page 2 of this change request

Tmpact of Change
This change extends the due date for Major Milesiones M-015-00 and M-015-00C as well as several interim

‘milestones within the M-015 series. This change package is also refated to change packages numbered M-13-06-01,
‘P-11-06-01 and C-06-02.

Affected Docaments

‘The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning,
‘management and budget documents {e.g., baseline conirol documents, related work authorizations and directives).

.Approvals Z/ .
/ / / 9“?/ a7 __%roved __ Disapproved

DCE ! Date
. = - - Page 1 of 5
P e Z‘/Z // a7 ¢ Approved __Disapproved
EPA - - . Date * -
< /
&Y : ?77/ 7 ‘ }é / 37 V¥ Approved __ Disapproved
Ecology [/ / Date_ N S
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Change Requsest M-15-06-02
Page 2 of 5

Description/Jusiification of Change continued:

To define additional characterization needs, RL agrees to complete supplemental Data Quality Objectives
{(DQCs). Sampling and analysis plans will be required as part of a new RI/FS work plan, which will reflect
data needs identified during the DQO process. Rl reports previously submitted will not be updated to
incorporate supplemental date. The supplemental data will be incorporated into newly submitted or
updated FS reports. .

In September 2005, the Parties completed a process to group, or bin, waste sites into Conceptual Model
" Groups for the purpose of identifying additional characterization needs. One of the Conceptual Model
Groups included simple waste sites for which current information is sufficient for decision-making. This
change request package establishes a milestone for the two newly created operable units (OU)
{200-MG-1 and 200-MG-2) to which these waste sites will be iransferred. The list of these waste sites is
shown in Change Package C-06-02. Cleanup alternatives for these waste sites will be identified and
gvaluated through two FSs covering 200-MG-1 and 200-MG-2. The 200-MG-1 OU will have Ecology as
the lead regulatory agency, whereas the 200-MG-2 OU will have EPA as the lead regulatory agency.

Modifications to existing Tri-Party Agreement Milestone Series M-015

Medifications to existing Tri-Party Agreement milesfones are denoted using strikeeut for text deletions
and shading for text additions. Explanations of change serve only fo clarify differences between earlier
versions of the milestone or to explain why the milestone was created. They are not part of the actual
text of the milestone and will not be mcorporated into Tahie D of the Tri-Party Agreement.

Number . Title Due Date

Complete the RUFS (or RFI!CMS) process for all operable units. In instances
where RCRA authority requires investigation of past practice units, Ecology 12/34/2008
M-015-00 agrees, pursuant to Ecology’s Dangerous Waste Regulations, that DOE-may 12/31/2014

satisfy the requirements for an RFI/CMS report by submitting an RI/FS report.

Compiete all 200 Area non-tank farm operable unit pre-ROD site mvest:gatlorss
under approved work plan schedules through submittal of Feasibility Study
Reporis and a recommended remedy(ies). In instances where RCRA authority
requires investigation of past practice units, Ecology agrees, pursuant to

Ecology’s Dangerous Waste Regulations, that DOE may satisfy the : 12342008

M-015-G0C  § requirements for an RFIYCMS report by submitting an RI/FS report The 1213172011

recormmended remedy(ies) will be sufficiently comprehensive to satisfy the
technical requirements of RCRA, Hazardous Waste Management Act (HWMA),
and CERCLA statutory authorities and respective regulations with respeet to all
hazardous substances, pursuant to the HFFACO Article IV Paragraph 17 and
Actlon Plan Section 5.4

; Submit a 200-UP-1 QU Combined Remedial Investigation and Feasibility Siudy
M-015-17A
‘Report as well as a Proposed Plan to Ecotogy

Explanaflon of change:

11/30/2010

This change is based on the schedute for M-24 dn#iing pius the 2 years of monitoring in the approved work plan.

An integrated RI/FS repadrt will be developed instead of separate Rl and FS reports.




Change Request M-15-06-02
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M-015-21A | Subm:’i 200-BP-5 OU Feasibility Study Report and Proposed Plan to EPA [ 10/31/2010

Explanation of change:
This i a new milestone requiring the submittal of a Feasibility Study and Proposed Plan for the 200-BP-5 OU.

Submtt a revised Feasibility Study Report and revi ssed Proposed Plan for 05/34/2000

M-015-388 | 500 0w 1o Ecology.

Explanation of change:

This change is based an (1) movement of ponds (216-S-16P, 216-5-17, 216-T-4A, 216-T-4B, 216-U-10) and
related ditches and unplanned releases (UPR-200-W-124, 216-8-5, 216-U-9, and 216-U-11) from Operable
Units 200-CW-2/4/5 and 200-3C-1 inte 200-CW-1 and (2) the need for supplemental characterization of these
ponds to support the revised feasibility study and proposed plan, Waste sites on the 200-CW-3/200 North QU
will be cleaned-up under the 100 Area Remaining Sites ROD.

Subrrit a revised Feasibility Study Report and revised #ropoSed Plan for
MHO18-400 | 260-C-2, 200-GW-4, 200-CW-5 and 200-8C-1 OUs to EPA. 04/30/2008

Explanation. of change:

This change is basec on movement of ponds and refated unptanned releases and ditches to 200-CW-1 (see
deiails in M-015-38B exp!anatfon of change) and schedule extension to allow completion of additional analysis
related {6 implementability of potential remedies,

' Submit z revissd Feasibility Study Report and revised Proposed Plan for '
M-015-42D 1 500.TW-1 and 200-PW-5 OUs to EPA. 12/31/2011

Explanation of change:

This change is based on the need for significant suppiementai characierization. This milestone and milestone
M-015-42E separate the 200-TW-2 OU from the 200-TW-1 and 200-PW-5 OUs {were grouped together in a
milestone change package fram 2002) to reestablish a single-lead reguiatory agency to simplify the decision-
maklng precess.

i - Submit a revised Feasibility Study Report and a revised recommended
M-015-42E remedy(ies) for 200-TW-2 OU to Ecology. 12/31/2011

Explanation of change:

This change is based on the need for significant supplemental characterization. This milestone and milestone
M-015-42D separate the 200-TW-2 QU from the 200-TW-1 and 200-PW-5 QUs (were grouped together in a
milestone change package fram 2002) to reestablish a single-lead regulatory agency to simplify the decision-
making process. ’

MR Submit the Feas:bﬂaty Study Report and the revised recommended remedy(les) ;
M-015-43D | £ 500-PW-2 and 200-PW-4 OUs to Ecology. 12/31/2010

;E_xplanation of changs:

This change is based on the need for supplemental characterization of waste sites within the PW-2 OU,

. 4302007

M-015-44B | Submit 200-MW-1. OU Feasibility Study Report and Proposed Plan to EPA. 12/31/2008

Explanation of change:
The change to this milestone is related to technical difficulties encountered in drilling the 21 6-A-4 Crib borehole
and the need for additional characterization at the 200-E-102 Trench.
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'| Submit Pluteniurm/Organic-Rich-OU the Feasibility Study Report and the

Proposed Plan including-past practice-waste-sitesin-the-for 200-PW-1 QU
Blatenium/Organic-Rish-Prosess-Condensate/Process Waste Group-OU, 09/30/2007

200-PW-3 Organic-Rich-Process Conden acess Was an
200-PW-6 -Phitonium-Rich-Process Proc 5
io EPA,

M-015-458

Explanation of change: Added the clarifying word “Report” to “Feasibility Study” to identify one of the
deliverables better and added the regufatory agency recipient,

Submlt 200-Area-Chemisal-kaboratory- Waste-OUs-the Feasibility Study Report
and the recommended remedy/Proposed-PerrmitModifieation-including-past 14302008

practice-waste-stesInthe for 200-LW-1 and 200-Lw-2 2@9#9&@449%9&1 12/31/2011.

M-015-468
‘ Laberatory Groups-OUs to Ecology.

Exp!anation of change:

This change is based on the need for supplemental characterization for theae Ous. 200-LW-1 300 Area
Laboratory Waste and 200-L¥-2 200 Area Chemical Laboratory Waste OUs are low priority for sequencing of
supplemental charaotenzatxon

M-015-488 Submlt DrafiA 200-ZP-1 CERGLA OU Feasibility Study Report and Proposed 08/342007
Plan fo EPA. _ 09/30/2007 _

Explanation of change:

The revised date aligns with 200- PW 1 schedules to utilize key data. The date for this milestone was revised to
align the submittal of the groundwater operable unit feasibility study and proposed plan with the key source
'operable unit feasubihty study and proposed plan.

: Submit a Feasibility Study Report and a recommended remedy for the 200-MG-1
M-015-48A | OU, which includes Model Group 1 waste sites to Ecology {see Appendix C 12/31/2008
change request C-06-02). :

Explanation of change:

200-MG-1 is a new QU that includes Model Group 1 sites transferred from other OUs as a result of the wasie
site binning process completed in 2005. Model Group 1 consists of generally smalll and shailow waste sites
that are expected o have similar remedies.

Contemporaneausly with this change request, Appendix < is to be madified to create the new QU 200-MG-1 for’
Model Group 1 waste sites where Ecology is the lead regulatory agency. The Parties expect that in addition to
the remediation schedule required s a part of the Remedial Design/Remedial Action Work Plan that they wiil
meet annually to revise that schedule. The annual meeting (and schedule adjustment) is anticipated because
the Parties recognize that remediation of the 200-MG-1 sites could be used as “fill-in® work for larger, more
complex remediation projects.




Change Request M-15-06-02
Page G of b

' Submit a Feasibility Study Report and a Proposed Plan for the 200-MG-2 GU, _
M-015-49B | which includes Model Group 1 wasts sites to EPA (see Appendix C change | 12/31/2008
reqguest C-08-02). )

Explanatton of changs:

200-MG-2 is a new QU that includes Model Group 1 sites transferred from other OUs as a result of the wastle
site binning process completed in 2005. Mode! Group 1 consists of generally small and shallow waste sites
that are expected to have similar remedies.

Contemporaneously with this change request, Appendix C is to be modified to create the new QU 200-MG-2 for
Maodel Group 1 waste sites where EPA is the lead regulalory agency. The Parties expect that in addition to the
remediation schedule required as a pait of the Remedial Design/Remedial Action Work Plan that they will meet
annually to revise that schedule. The annual meeting (and schedule adjustment) is anticipated because the
Parties recognize that remediation of the 200-MG-2 sites could be used as “fill-in” work for larger, more
complex remedlatlon projects. .

' Submit a Treatability Test Work Pian fo)’ Deep Vadose Zone Technetium and
M-015-50 Uranium to Ecology and EPA. The Treatability Test Work Plan shall be a 12/31/2007
Tri-Party Agréement primary document subject to Ecology and EPA approval.

Explanation of change:
This is a new milestone to submit @ work plan in accordance with Section 11.6 of the Tri-Party Agreement
Action Plan o survey and field test promising technologies for treatment of deep soil-zone contaminants,

i .
Subm’t a revised Feasibility Study Repart and Proposed Plan for the 200 BC

M-015-51 Cribs and Trenches for the new QU 200-BC-1 to EPA, that will include the 04/30/2010
- results of the treatability tests for 200 BC Cribs and Trenches, E

Expianation of change:
See Appendix C Ghange Form C-06-02.




" Change Number ' Date
Federal Facility Agreement and Consent Order

M-13-05-01 Change Control Form September 14, 2006
: Do not use blue ink. Type or print using black ink.

Originater Phone:
{ L. D. Romine; RL 509-376-4747
Class of Change _
[ 11— Signatories [X] I - Executive Manager [ ]0I —Praject Manager

" Change Title

Establish six new Hanford Federal Facilify Agreement and Consent Order (Tri-Party Agresment) M-013 series
interim milestone dates for submittat of work ptans in support of the Comprehensive Environmental Response,
Compensation and Liability Act of 1980 (CERCLA) and Resource Conservation and Recovery Act (RCRA)
processes for 200 Area operable units (OUs). .

Description/Jastification of Change
 See Description/Justification of Chahge for Change Package M-15-08-02.

The U.3. Department of Energy, Richland Operations Office (RL), the State of Washington, Department of
Ecology (Ecology)} and the U.S. Environmental Protection Agency (EPA} have agreed to estabiish six new
interim milestone dates for submitting Remedial investigation/Feasibility Study (RI/FS) work plans in support of
the Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA) and
Resource Conservation and Recovery Act (RCRA) processes.

These interim milestone dates were developed as a part of the integi‘ated Tri-Party Agreement Change
Request M-15-06-02.

bt

u Please refer to that change package and the introduction for additional information.

Impact of Change

This changs package adds six new interim milestones (M-013-06B, M-013-10A, M-013-27, M-013-28, M-013-
50, and M-013-51). This change package is also related to change raquests numbered M-15-08-02, C-06-02
and P-11-06-01.

Affected Dacumenfs

The Hanford Federal Facilily Agreement and Consent Order, as amended, and Hanford Site internal planning,
management and budget documents {e.g., baseline conirol documents, related work authorizations and
directivas).

Approvals /&w
/f/f}ﬂ - { / Pl ﬂ’ 7 j{A/pproved __Disapproved

DOE Date
2/“" / a7 «Approved __ Disapproved Page 1 of 2
Hate 7
%{/? 7 Aroved - bisapprovgd
_Date /




Change Request M-13-086-01

Page 2 of 2

New Tri Party Agreement M-013 Series Milestones

Modifications to Tri-Party Agreemeant text are denoted using smkeeut for text deletions and shadmg for

text additions.

Number

Title

Due Date

M-013-08B

Submit the 200-BP 5 OU RIfFS Work Plan to EPA.

03/31/2007

M-013-104

Submit the 200-PO-1 OU RIIFS Work Plan to Ecology. in instances
where RCRA authority requires investigaition of past practice units,

Ecology agrees, pursuant to Ecology’s Dangerous Waste Regulations, _

that DOE may satisfy the requirements for an RFIICMS workplan by
submitting an RYFS workplan.

08/30/2007

M-013-27

Submit a revised R{YFS Work Plar} for the 200-[8-1 and 200-8T-1 OUs-

to Ecalogy to ideniffy likely response scenarios and potentially.

| applicable technologies, identify the need for freatabllity investigations,

and include sampling and analysis plans. In instances whare RCRA
authority requires investigation of past practice units, Ecology agrees,
pursuant to Ecology's Dangerous Waste Regulations, that DOE may
satisfy the requirements for an RFI/CMS 'workplan by submitting an
RUFS workplan.

' 06/30/2007 .

M-013-23

Submit & revised RI/FS Work Plan for the 200-SW-1 and 200-SW-2
QUs to Ecology to identify likely response scenarios and potentially
applicable technologies, identify the need for treatability investigations,
and include sampling and analysis plans. In instances where RCRA
authority requires investigation of past practice units, Ecology agrees,
pursuant to Ecology's Dangerous Waste Regulations, that DOE may
satisfy the requirements for an RFI/CMS workplan by submitting an
RI/FS warkplan.

09/30/2007

M-013-50

Submit to Ecology and EPA one RI/FS work plan for all supplemental
characterization required for 200 Area OUs. The remedial
investigation information shall be incorporated into the appropriate
Feasxblhty Study Reports. In instances where RCRA autharity
requires investigation of past practice units, Ecology agrees, pursuant
to Ecology’s Dangerous Waste Ragulations, that DOE may satisfy the
requitements for an RFIFCMS workplan by submitting an RIFS
workplan.

- 3/31/2007

Explanation of change: The OlUs impacted by this change have had DQOs SAPs, and Figld Investigations
completed. Any new characterization requirements identified in this work plan will be the result of
supplermental DQOs. OUs that are currently in the RI phase (200-SW-1, 200-8W-2, 200-18-1, and 200-UR- 1)
are not included in this milesione.

M-013-51

Submit an addendum to the 200-TW-1/2PW-5 OU Group RI/FS work
plan for a treatability test at the 200 BC Cribs and Tretiches to EPA.
The remediai investigation information shall be incorporated into a
revised Feasibility Study Report and a revised Proposed Plan for the
200 BC Cribs and Trenches :

12/31/2006
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Change Number Federal Facility Agreement and Consent Order © Date

P-11-06-01 _ Change Confrol Form ' September 14, 2006
. Do not use blue ink. Type or print using black ink, - )
Originator Phone

L. D. Romine, RL ' (509) 376-4747

Class of Change

[ 11— Signatories - [X] Il - Executive Manager [ I‘III — Project Manager

Change Title

Madify Hanford Federal Facility Agreemént and Consent Order (Tri-Party Agréement) Action Plan Sections 7.3.9,
7.3.10, 8 (Table 8-1) and 11.8 to clarify scheduie requirements for submittal of Remedial Design and Remedial Action -
(RD/RA) Work Plans., : :

Description/Justification of Change

This change madifles Tri-Pairty Agreement Action Plan Section 116 to ensure a logical and timely transition to the
implementation of the Record of Degision {ROD), Tri-Party Agreement language is revised to require that within 180
days of ROD signature, or an alternative period designated in the ROD, a RD/RA work plan, including a schedule with
a milestone change packags, shall be submitted for lead regulatory agency review and approval.

Conforming changes to Sections 7.3.9, 7.3.10 and Section 9 {Table 9-1) are also being made because the Tri-Party
Agreement does not presently call for or provide for a RD work plan. The TPA does require a Remedial
Investigation/Feasibility Study (RI/FS) work plan and a RA wark plan, but not a RD or a RD/RA work plan. Changes
made to Section 9 (Table 9-1) add the “Remedial Design and Remedial Action (RD/RA) work plan” to the list of Primary
Documents. This modification does not replace the Remedial Design Report {RDR) requirement.

Description/Justification of Change continued on page 2.

Impact of Change ‘
The Tri-Party Agreement revised language requires that within 180 days of ROD signature, or an alternative period
designated in the ROD, a RD/RA work plan, inciuding a schedule with a milestone change package, shall be submitted
for lead reguiatory agency review and approval.

This medification Is being implemented in conjunction with Tri-Party Agreement Change Requests M-13-06-01,
M-15-06-02, and C-06-02 which seek to establish a framework to betier integrate waste site, vadose zone, and
groundwater remediation decisions into comprehensive remedial actions for the 200 Area Operable Units (OUs).

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site intemal ptannmg,

management and budget documents {e.g., baseline control documents, related work authorizations and directives).

Apprav (7/
Z/ /4/" - / /01 4# 7 '/fpproved Disapproved'_

DOE Date
L e : Page 1of 4
,.-,a-r : 7 £.4/ : Z—Approved Disapproved
Déte,
0&@/} C} W/ 7 -Z’A’ﬂ/ %oved Disapproved
Ecology / I Date :
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Change Request P-11-06-01
Page 2 of 4

Description/Justification of Change (continued)

This modification is baing implemented in conjunction with Tri-Party Agreement Change Requests M-13-
06-01, M-15-06-02, and G-08-02. . '

Medifications to the Tri-Party Agreement Action Plan (Attachment 2)

Modifications to existing Tri-Party Agreement text are denocted using strikesut for text deletions and-
shading for text additions (excerpted sections appear in quotations).

Action Plan Section 7.3.9 changes:

“...An RD report will be prepared that includes the designs and schedules for construction of any
remediation facility and development of support facilities (lab services, etc.). The RD report shall contain
at least a 90% design. If less than 80% design submission is required by the lead regutatory agency, it
will be documented in the RD/RA work plan. The RD report is a primary document as described in
Section 9.0. The schedule for conduciing the RD phase will be specified for each operable unit in the
work schedule (Appendix D}.”

Action Plan Section 7.3.10 changes:

“The remedial action {RA) phase will be initiated in accordance with a schedule agraed to by the project
managers. Milestone change requests shall be processed in accordance with Section 12.0. The RA
phase is the implementation of the delailed actions deveioped under the RD. The RA will Include
consiruction of any support facility, as specified in the RC report, as well as operation of the facility to
effect the selected RA at that operable unit.

A RDIRA work plan will be developed for each operable unit (or group of QUs as agreed to by the
Parties) detailing the plans for RD and RA. The RD/RA work plan is a primary document as described in”
Section 9.0. The schedule for conducting the RD and RA phases will be specified for each operable unit
in the work schedule (Appendix D). Submittal of RD/RA work plans shall be consistent with Section 11.8.
The RD/RA work plan shall include a conceptual-ievel design.

Upon satisfaciory comp{e’cion of the RA phase for a given operable unit, the lead regulatory agency shalll
issue a certificate of completion to the DOE for that operable unit. At the discretion of the lead reguiatory
agency, a certificate of completion may be issued for comptetlon of a portion of the RA phass for an
operabie unlt "

12



Change Request P-11-06-01
Page 3 of 4

Action Plan Section 9 (Table 9-1) changes:

Table 9-1. Primary Documents.

Remedial investigation/feasibility study (RVFS) work pian
Remedial investigation (RI) Phase [I report

Feasibility study (F3) Phases 1 and ll report

FS Phase [l report

Preclosure Work Plan

Proposed plan

Remedial design (RD) report

Remedial action (RA) work plan

Remedial design atid remedial action (RD/RA) work plan
Operation and maintenance (O&M) plan -

Closure. plan

Part B permit application {for operation and/or postclosure):
RCRA facility assessment (RFA) report

RCRA facility investigation/corrective measures study (RFI/CMS)
work plan : .

RCRA facility investigation (RF!) report (final}

Corrective measures study (CMS) report (preliminary and final}
Corrective measures implementation (CM1} work plan

Corrective measures design (CMD) report

Interim response action (IRA) proposal

Interim measure (IM) preposal _ .
Waste/Material Stream Project Management (Work) Plans (see Action
Plan Section 11.5). :
Other work plans (as specified in Section 11.6)

Other documents as specified elsewhere in the Agreement

Action Plan Section 11.6 changes:

“Unless otherwise specified, other work plans, including operable unit (QU) work plans prepared
under the Hanford Pest-Practice Investigation Strategy, shall be prepared, reviewed and approved as
primary documents. At the time work plans are submitted for approval, they shall describe in detail the
work to be done and include the performance standards to be met. They shall also include an
implementation schedule with start and completion dates. The work plan schedufe shall identity
completion dates for imajor tasks and deliverables as interim milestones. Milestones shall be setin a
manner which fits the requirements of the work to be accomplished, with at least one milestone every
twelve months, unless otherwise agreed to by the project managers. A change package shall be

" submitted with the work plan which identifies the interim milestones.

13



Change Request P-11-08-01
Page 4 of 4.

Schedules may be constructed in a manner that allows tasks or deliverables which require or
foillow regulatory agency review and approval to be due a fixed number of days after approval, rather than
onh a fixed date. The project managers will rely primarily on the supporting scheduies for tracking
‘progress.

Required work plans include:

RI/FS work plan

Remedial action work plan

Remedial Design and Remedial Action (RD/RA) work plan
Closure plan

RFI/CMS work plan

CMI plan

LF} waork plan

ERA work plans/EECA’s.

- 5 G & H e @

Within 180 days of ROD signature, or an alternative period designated in the ROD, an RD/RA
work plan including schedule, along with a milestone change package, shall be submitted for lead
regulatory agency review and approval as specified above.

ERA work plans/EECAs are niot to be prepared, reviewed and approved as primary documents,
but are subject to approval in accordance with Section 7.2.4 of the Action Plan. Additional detailed
schedules, beyond those contained in the above plans, may be needed as agreed to by the assigned
project managers to provide more definitive schedules to track progress These may be part of other
plans or may ba stand-alone schedules

In addition to.the work plans previously described, other work plans may be developed for special

situations at the requast of the lead regulatory agency. These work plans will be considered primary
documents as discussed in Section 9.1, and are subject to all work plan requirements.”

14



Change Number Federal Facility Agreement and Consent Order Date
'Change Control Form

| 0-06-02 Do not use blue Ink. Type 6r print using black ink, September 14’ 2006
Originator | ' Phone
L. D. Romine, RL , : ' 509-376-4747

Class of Change

[ il - Signaiories [X] Il - Exacutive Manager [ TIH - Project Manager

Change Title

Update operable unit desigrations for Central Plateau Waste Sites in Appendix C based on those changes identified in
the M-015-06-02 Change Request for the Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) and on the agreement documented in this change package fo create three new operable units {OUs).

Descriptionfdustification of Change

Appendix C of the Tri-Party Agreement lists Hanford waste sites that pofentially require remediation by operable unit
(OU). The U.S. Department of Energy; Richland Operations Office {RL), the U.S. Environmental Protection Agency
(EPA), and the State of Washington, Department of Ecology (Ecology), hereinafter referred to as the Parties, agreed to
create three new OUs. This is required to support Change Request M-15-06-02,

The Parties have created a new QU for the 200 BC Cribs and Trenches as they are being addressed separately from
the 200-TW-1, 200-TW-2, and 200-PW-5 OUs. This formalizes the separation that was made to focus on these high-
risk waste sites that are all In a specific geographic zone on the southwest edge of the 200 East Area. The name of the
new OU is 200-BC-1.

Beginning on page 2 are the excerpted portions of Tri-Parfy Agreement Appendix C showing the transfer of waste siies
beiween OUs. Modifications to the Tri-Party Agreerment are displayed as strikeout to indicate text to be removed and
; id to indicate text to be added. Note that only the 200 Areas Operable Units from Appendix C are displayed.

!rh;pact of Change

This change package moves specific waste sites out of thelr cutrent operable units and info newly created OUs
200-MG-1, 200-MG-2 and 200-BC-1 or into the existing OU 200-CW-1. Thrs change package is also related to change
packages numbered M-15-06- 02 M-13-06-01, and P-11-06-01.

Affected Documents

‘The Hanford Federal Facility Agreement and Consent Order, Appendix C, Prioritized Listing of Operable Units.

Approvais m ‘ _
e . { A‘L?/ a1 "'/A/pprove'd Disapproved

Date

%{ a2 & Approved Disapproved
Date

. _"/"7 97 L. Approved Disapproved
Ecology / / Date 1
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Appendix C

Listing by Operable Unit. (Sheetxx of xx}
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases Unit Type Status
200-BC-1 ~ EPA | CPP
200-E-14 - 200-E-14, 216-BC-201 Siphon Tank, 216-B-201 Storage Tank
216-B-14 216-B-14, 216-BC-1 Crib . Cnb
216-B-15 216-B—15,.216—BC—2 Crib Crib
216-B-16 216-B-16,216-BC-3 Crib Crib
216-B-17 © 216-B-17,216-BC-4 Crib . Crib
216-B-18 _ 216-B-18, 216-BC-5 Crib Crib
216-B-19 | 216-B-19, 216-BC-6 Crib Crib .
216-B-20 216-8-20, 216-BC-7 Trench, 216-B-20 Trench Trench
216-B-21 216-B-2 i, 216-BC-8 Trench, 216-B-21 Trench Trench
216-B-22 216-B-22, 216-BC-9 Trench, 216-B-22 Trench Trench
216-B-23 216-B-23, 216-BC-10 Trench, 216-B-23 Trench Trench
216-B-24 216-B-24, 216-BC-11 Trench, 216-B-24 Trench Trench
216-B-25 216-B-25, 216-BC-12 Trench, 216-B-25 Trench Trench
216-B-26 216-B-26, 216-BC-13 Trench, 216-B-26 Trench - Trench
216-B-27 216-B-27, 216-BC-14 Trench, 216-B-27 Trench  Trench
216-B-28 216-B-28, 216-BC-15 Trench, 216-B-28 Trench Trench

216-B-29 216-B-29, 216-BC-16 Trench Trench



Appendix C
Listing by QOperable Unit. (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY
Waste Unit Namme  Waste Unit Aliases Unit Type Status

200-BC-1  (continued)

216-R-30 216-R-30, 216-RC-17 Trench, 216-R-30 Trench Trench

216B-31 216-B-31, 216-BC-18 Trench, 216-B-31 Trench  Trench
216-B-32 2 16-B-32, 216-BC-19 Trench, 216-B-32 Trench Trench
216-B-33 2 i6~B-33, 216-BC-20 'I.‘rench, 216-B-33 Trench | Trench
216-B-34 216-B-34, 216-BC-21 Trench Trench. .
216-B-52 216-B-52, 216-B-52 Trench _ Trench
216-B-53A 216-B-53A, 216-B-53A Trench, PRTR Trench Trench
216-B-53B | 216-B-53B, 216-B-53 Trench, 216-B-53B Trench  Trench
216-B-54 216-B-54, 216-B-54 Trench : " Trench
216-B-58 : 216-B-58, 216-B-58 Trench, 216-B-59 Crib Trench
200-E-114-PL 200-E-114-PL, lPipeline From 241-BY Tank Farm  Direct Buried Tank
to 241-C Tank Farm and BC Cribs Trenches, Farm Pipeline

2805-E1, 2805-82, 216-BC-2805



Appendix C

‘ Listing by Operable Unit. {Sheetxx of xx}
OPERABLE UNIT LEAD REGULATORY AGENCY '

Waste Unit Name  Waste Unit Aliases Unit Type Status

200-CS8-1 Ecology ‘ RPP

Dimh—teih&Ghemic—ai—Sewef-?wﬂehrE-l-é-‘Sdm

. L
Ditch

216-S-10p#* 216-5-10P, 216-8-10P Pond, 202-S Chemical Pond

Sump #1 and Ditch, Chemica} Sewer Trench
26811 216-8-115-202-5-Gherieal Swnp-#, Chemical—Rond
————SewerFrenches; 216-5-H-Swamp :
216-W-LWC 216-W-LWC, 216-W-LC, Laundry Waste Crib, Crib

216-W-LWC Crib, 216-W-1
UPR-200-W-34 UPR-200-W-34, Overflow of the 216-8-10 Ditch, Unplanned Release

UN-200-W-34
200-CW-1 Ecology CPP
216-AG— D16 AD 216 A D il
216-A-25 216-A-25, Gable Mountain Swamp, 216-A-25 Pond

Swarp, Gable Mountain Pond




Appendix C
Listing by Operable Unit. (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY )
Waste Unit Name  Waste Unif Aliases Unit Type Status

200-CW~ (continued) _
2}63%———246%}&3&&%6}&3%&%"——%%
22K

216892
2Ot

216-B-3** 216-B-3, B Pond, B-3 Pond, B Swamp, 216-B-3 Pond
Swamp, B Plant Swamp

216-B-3A RAD 216-B-3A RAD, 2 16-B-3A Expansion Lobe Pond
Residual Radioactive Waste, 216-B-3 1st
Overflow Pond

216-B-3B RAD 216-B-3B RAD, 216-8-3B Expansion Lobe Pond
Residual Radivactive Waste

216-B-3CRAD 216-B-3C RAD, 216-B-3C Expansion Lobe Pond -

Residual Radioactive Waste

216-5-5 216-8-5, 216-5-5 Ca.vem.#l, 216-5-6 Crib, 216-8-9 Cuib

216-5-16P 216-8-16P, 202-S Swamp and Ditch, 202-§° Pond
Swamp #1, REDOX Pond #2

216-8-17 216-8-17, 202-5 Swamp, 202-S REDOX Swamp, Pond

216-8-1 REDOX Pond No. 1, REDOX Swamp,
216-5-1



Appendix C

Listing by Operable Unit. (Sheetxx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY _
Waste Unit Name  Waste Unit Aliases Unit Type Status

200-CW-1  (continued)

216-T-4A 216-T-4A, 216-T-4 Swamp, 216-T-4-1 (P), Pond
2 }. 6- w—l L u”lu
216-1-4B 216-T-4B, 216-T-4 New Pond 216-T-4-2 (7}, Pond
216-T-4 -2 Pond
231 Swamp
216-1J-9 21609, U Swarmp-S Swamp Ditch, 216-17-6 Diich
216-U-10 216-U-10, U Swamp, 216-U-1, 216-U-10 Pond, Pond
216-U-11 216-U-11, U Swamp Extension Ditch, 216-U-12,  Ditch

216-1J-11 Trench, 216-U-11 Ditch, 216-U-11 {old
ditch), 216-U-11 (new ditch)

UPR-200-E-14 - UPR-200-E-14, UN-200-E-14, 216-B-3 Pond Dike Unplanned Release

Break
UPR-200-E-32 UPR-200-E-32, UN-200-E-32, Coil Leak from Unplanned Release
221-B .
UPR-200-E-34 UPR-200-E-34, Liguid Release to B-Pond and Unplanned Release
Gable Pond, UN-200-E-34
UPR-200-B-51 UPR-200~E-5 1, Liguid Release from Purex to Unplanned Release
B-Pond, UN-200-E-51
TRR200-E-66———UPR2060-E-66;216-A-42- Busin Contamingtion——Unplanmed Release



Appendix C

Listing by Qperable Unit. (Sheet xx of xx)

OPERARBLE UNIT LEAD REGULATORY AGENCY
Waste Unit Name  Waste Unit Aliases Unit Yype Status

260-CW-1 (c-ontiuued)

UPR-200-E-94 UPR-200-E-94, Vehicle Decontamination Area, Unplanned Release

TUN-216-E-22, UN-200-E-94
UPR-200-E-138 UPR-200-E-13 8, Liquid release from B-Plant, Unplanned Release

UN-200-E-138, UPR-200-W-66, UN-216-W-66

UPR-200-W-124  UPR-200-124, Dike Break at the REDOX Pond,  Unplanned Release
UN-200-W-124

200-CW-2 EPA Ccrp




Listing by Operable Unit. (Sheetxx of xx)

OFPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name

‘Waste Unit Aliases -

Appendix C

Unit Type

Status

200-CW-2  (continued) : |

——————————Control-Shucture

UPR-200-W-13 UPR-200-W-13, Liquid Release from REDOX to
207-8 and 216-8-17 Pond, UN-200-W-13

UPR-200-W-15 UPR-200-W-15, Liquid Release from REDOX to
2077-8 and 216-5-17 Pond, UN-200-W-15

UPR-200-W-47 UPR-200-W-47, 216-8-16P Dike Release,
UN-200-W-47

UPR-200-W-59 UPR-200-W-59, Contarninated Liqﬁid Released

. to 216-S-16P ‘

UPR-200-W-95 UPR-200-W-95, UN-216-W-2, 207-5 Retention
Basin

200-CW-3 A , .

216-N-1 216-N-1, 212-N Swamp, 216-N-1 Swarp, 216-N-1

' Covered Pond

216-N-2 216-N-2, 212-N Storage Basin Crib #1, 212-N #1
Trench, 216-N-1 Trench, 216-N-2 Trench

216-N-3 216-N-3, 212-N Storage Basin Crib #2, 212-N #2
Trench, 212-N #2 Grave, 212-N-2 Trench,
212-N-3 Trench

216-N-4 216-N-4, 216-N-2, 216-N-4 Swamp, 212-P Swanp

216-N-5 216-N-3, 212-P Storage Bagin Crib, 212-P
Trench, 212-P Grave, 216-N-5 Trench

216-N-6 216-N-6, 212-R Swamp, 216-N-6 Swamp

216-N-7 216-N-7, 212-R Storage Basin Crib, 212-R

Trench, _2 12-R Girave, 216-N-7 Trench

Unplanned Release

Unplanned Release

Unplanned Release

Unplanned Release

Unplanned Release

CPP
Pond

Trench

Trench

Pond
French

Pond -

Trench

Interim Record of Decision, 100 Area Remaining Sites (1999)}
Interim Record of Decision, 100 Area Remaining Sites (1999)1

Interim Record of Decision, 100’ Area Remaining Sites (1999)+

Tnterim Record of Decision, 100 Area Remaining Sites (1999)

Interim Record of Decision, 100 Area Remaining Sites (1999)F

Interim Record of Decision, 100 Area Remaining Sites (1999)1

Interim Record of Decision, 100 Area Remaining Sites (1999)}



Appendix C

Listing by Opserable Unit. {8heetxxof xx)
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases Unit Type Status
200-CW-4 EPA ' (644
2 207 F-Plant Retention Basing 207- 1,207 T———RetentionRasin

200-CW-5 ' EPA CrpP
207-U* 207-U, 207-U Retention Basin Retention Basin

M»U&l—%eﬁeh;-z%é—U—H—Bﬁeh—z%é—U—Held

ditehy216-U11-{new-ditelt)
216-Z-1D 216-Z-1D, 216-Z-1, Drain Ditch to U Swamp, Z  Ditch
Plant Ditch
216-Z-11 216-Z-11,216-Z-11 Ditch, Z Plant Ditch Ditch
216-Z-19 216-Z-19, 216-U-10 Ditch, Z Plant Ditch, Ditch

. 216-Z-19 Ditch
216-£-20 216-Z-20, Z-19 Ditch Replacement Tile Field ~ Crib



Appendix C
. Listing by Operable Unit. {Shest xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY : 7
Waste Unit Name  Wasle Unit Aliases Unit Type Status

200-CW-8  (continued) :
UPR-200-W-18 UPR-200-W-18, Liquid Release to 216-1-9 Unplanned Release

UPR-200-W-104 UPR-200-W-104, UN-216-W-14, 216-U-10 Pond  Unplanned Release

ieach Trench, U Pond Fingers

UPR-200-W-105 UPR-200-W-105, UN-216-W-15, 216-U-10 Pond ~ Unplanned Release

Leach Trench -

UPR-200-W-106 UPR-200-W-106, UN-216-W-16, 216-1}-10 Pond  Unplanned Release
Leach Trench .

UPR-200-W-107 UPR-200-W-107, UN-216-W-17, 216-U-10 Pond  Unplanned Release
Flood Plain

UPR-200-W-139 UPR-200-W-139, Liquid Release to the 216-U-9  Unplamed Release
Ditch, UN-200-W-139, UPR-200-W-18

200-1I8-1 Ecology RPP
241-A-151%* 241-A-151, 241-A-151 Diversion Box Diversion Box
241-A-302A% | 241-A-302A, 241-A-302-A Caich Tank Catch Tank
241-A-302B 241-A-302B, 241-A-302-B Catch Tank Catch Tank
241-13-154%* 241-B-154, 241-B-154 Diversion Box Diversion Box
241-B-302B : 241-B-3028, 241-B-302-B Catch Tank, 241-B-302 Catch Tank
241-BX-154%% 241-BX-154, 241-3¥-154 Diversion Box Diversion Box
241-BX-155%% 241-BX-155, 241-BX-155 Diversion Box Dyiversion Box
241-BX-302B 241-BX-302B, 241-BX-302-B Cafc;h Tank Catch Tank
241-BX-302C 241-BX-302C, 241-BX-302-C Catch Tank - Catch Tank

241-C-154%* 241-C-154, 241-C-154 Diversion Box Diversion Box



OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name -

Waste Unit Aliases

Appendix C

Listing by Operable Unit. (Sheetxx of xx)

Unit Type

Status

200-1S8-1 (continued)

241-CX-10%+#

241-CX-71%*
241-CX-72%%

241-LR-151%
241-ER-152%
241-FR-311*
241-FR-311A

240-8-151%*
240-8-152%*
240-8-302

276-8-141%*

276-5-142%*

241-8X-302
241-TX-152%
241-TX-154*
241-TX-155%#*
241-TX-302B

241-CX-70, 241-CX-TK-70 Tank, Strontium Hot
Semi-works

241-CX-71, 241-CX-TK-71, 241-CX

Neutralization Tank, Strontium Hot Semi-works .

241-CX-72, 241-CX-TK-72 Vault and Tank,
241-CX:72 Waste Self Concentrator, Strontium
Hot Semi-works

241-ER-151, 241-ER-151 Diversion Box
241-ER-152, 241-ER-152 Diversion Box
241-ER-311, 241-ER-311 Cafch Tank
241-ER-3114, 241-BR-311A Catch Tarnk, old
241-ER-311

240-8-151, 240-8-151 Diversion Rox
240-5-152, 240-5-152 Diversion Box
240-8-302, 240-3-302 Caich Tank

276-S- 141, 276-8-TK-141, 276-5-306A, 276-5-141

Solvent Storage Tank, Tank 276-141, Hexone
Storage Tank, 244-SX-15

276-5-142, 276-5-TK-~142, 276-5-3068, 276-5-142

Solvent Storage Tank, Tank 276-142, Hexone
Storage Tank, 244-SX-15

241-§X-302, 241-8X-302 Catch Tank, SX-304
241-TX-152, 241-TX-152 Diversion Box
241-TX-154, 241-TX-154 Diversion Box
241-TX-155, 241-TX-155 Diversion Box
241.TX-302B, 241-TX-302-B Catch Tank

Storage Tank

Neutralization Tank

Storage Tank

Diversionl Box
Diversion Box
Catch Tank
Catch Tank

Diversion Box
Diversion Box,
Catch Tank

Storage Tank

Storage Tank

Catch Tank
Diversion Box
Diversion Box

Diversion Box
Catch Tank



Appendix C

Listing by Operable Unit. {Sheet xx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY

Unit Type

Waste Unit Name  Waste Unit Aliases Status
200-IS-1  (continued)
241-TX-302BR 241-TX-302BR, 241-TX-302BR Catch Tank, Catch Tank
241-TXR-302BR ,
241-1X-302C* 241-TX-302C, 241-TX-3 OZ—C Catch Tank Catch Tank
216-TY-201 216-TY-201, Supemaiant Disposal Flush Tank Settling Tank
241.)-151% 241-13-151, 241-U-151 Diversion Box Diversion Box
241-U-152% 241-0-1 52, 241-U-152 Diversion Box Diversion Box
241-UX-154*% 241-UX-154, 241-UX-154 Diversion Box Diversion Box
241033024 241.UX-3 02A, 241-U-302 Catch Tank, Catch Tank
241-UX-302 Catch Tank, 241-UX-302 -
200-w.7 -200-W-7, 246.L, 243S-TK—1, 243-8-TXK1 Catch Tank
200-W-16 200-W-16, 292-T Underground Tanks Storage Tank
200-W-58 200-W-58, Z-Plant Diversion Box #1 Diversion Box
200-w-59 200-W-59, Z-Plant Diversion Box #2 Diversion Box
241-WR VAULT 241-WR VAULT, 241-WR Vault (Tanks -001 Receiving Vault
through -009), 241-WR Diversion Station Vault,
244-WR Vault
241.Z+* 241-Z, 241-7 Treatment and Storage Tanks, Neutralization Tank
' 241-Z Tank Farm, 241-Z Treatment and Storage i
System, 241-Z-D-4, 241-Z-D-3, 241.Z-D-7,
241-Z-D-8, 241-Z Surop, 241-Z Tank Pit
HSVP HSVP, Hot Semiworks Valve Pit, 201-C Valve Pit
Diversion Box, Semiworks Valve Pit
UPR-200-E-1 UPR-200-E-1, Waste Line Failuro on South Side  Unplanned Release
of 221-B
UPR-200-E-3 UPR-200-E-3, Line leak from 221-B to Unplanned Release
241-BX-154, UN-200-E-3
UPR-200-E-25 UPR-200-E-25, Contarnination Spread from the Unplanned Release

241-A-151 Diversion Box, UN-200-E-25



Appendix C

] Listing by Operable Unit.  (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases - Unit Type Status
200-I8-1 (continued)
UPR-200-E-26 UPR-200-E-26, 241-A-151 Release, UN-200-E-26  Unplanned Release
UPR-200-E-31 UPR-200-E-31, 241-A-151 Release, UN-200-E-31 Unplanned Release
UPR-200-E41 - UPR-200-E-41, UN-200-E-41 Soil Contamination Unplanned Release
in the Vicinity of R-13 Stairwell (221-B),
UPR-200-E-85
UPR-200-E-42 TUPR-200-E-42, 241-AX.151 Release, Unplanned Release
: UN-200-E-42 ‘ _
UPR-200-E-44 UPR-200-E-44, UN-200-E-44, Waste Line Leak Unplanned Release
’ South of 221-B
UPR-200-E-45 UPR-200-E-45, UN-200-E-45, Contamination ~  Unplanned Release
' Spread from the 241-B-154 Diversion Box
UPR-200-E-65 UPR-200-E-65, UN-216-E-65, 241-A-151 Unplanned Release
Diversion Box Radioactive Contamination, :
UN-200-E-65 ‘
UPR-200-E-67 UPR-200-E-67, UN-216-E-67, Radioactively Unplanned Release
: Contamninated Pipe Encasement, UN-200-E-67 ‘ ‘
UPR-200-E-77 UPR-200-E-77, UN-216-E-5, 241-B-154 Diversion Unplanned Release

Box Ground Contamination, UN-200-B-77

UPR-200-B-78 UPR-200-E-78, UN-216-E-6, 241-BX-155 Unplanned Release
Diversion Box ground contamination,
UN-200-E-78 7
UPR-200-E-80 UPR-200-E-80, UN-216-E-8, 221-B R-3 Line Unplanned Release
Break, R-3 Radiation Zone, UN-200-E-80

UPR-200-E-84 UPR-200-E-84,241-ER-151 Catch Tank Leak, Unplanned Release
. UN-200-E-84, UN-216-E-12 :

UPR-200-E-85 UPR-200-E-85, Line Leak at 221-B Stairwell R-13, Unplanned Release
UN-216-E-13, UPR-200-E-41, UN-200-E-85,
UN-200-E-41



Listing by Operable Unit. (Shestxx of xx}

OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

Waste Unit Name  Waste Unit Aliases Unit Type Status

200-15-1 (continued) :

UPR-200-E-87 UPR-200-E-87, UUN-216-E~15, 224-B South Side  Unplanned Releage
Plutonium Ground Contamination, UN-200-E-87, : :
216-E-15

UPR-200-E-96 UPR-200-E-986, Ground Contamination SE of Unplanned Release
PUREX, UN-216-E-24, UN-200-E-96

UPR-200-E-117  UPR-200-E-117, Contaminated Liquid Spill, Unplanned Release
UN-200-E-117

UPR-200-W-2 UPR-200-W-2, UN-200-W-2, Underground Unplanned Release
Waste Line Leak

UPR-200-W-5 UPR-200-W-5, Overflow at 241-TX-155, Unplanned Release
UN-200-W-5 '

UPR-206-W-6 UPR-200-W-6, UN-200-W-6, Contamination Unplanned Release

- Spread from 241-U-151 and 152 Diversion Boxes

UPR-200-W-21 UPR-200-W-21, UN-200-W-21, Ground Unplanned Release
Contamination at 241-TX-154 Diversion Box

UPR-200-W-27 UPR—200~W-27, Transfer Line Leak, ' Unplanned Release

' UN-200-W-27 .

UPR-200-W-28 UPR-200-W-28, Release from 241-TX-155 Unplanned Release
Diversion Box, UN-200-W-28

UPR-200-W-29 UPR-200-W-29, Transfer Line Leak, Unplanned Release
UN-200-W-29, UPR-200-W-27, UN-200-W-27,
UN-216-W-3, 23rd and Camden Line Break

UPR~200-W—32 UPR-200-W-32, UNH Transfer Linie Break, Unplanned Release
UN-200-W.32 '

UPR-200-W-35 UPR-200-W-33, Ground Contarination Near Unplanned Release

UNH Process Line, UN-200-W-35, REDOX to
224-UJ UNH Line Leak



Listing by Operable Unit. (Sheet xx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

UPR-200-W-38, UPR-200-W-40, 216-T-30

Waste Unit Name  'Waste Unit Aliases Unit Type Status

200-1S-1 (continued) _

TUPR-200-W-38 UPR-200-W-38, Line Break at 241-TX-302, Unplanned Release
UPR-200-W-160, UPR-200-W-40, UN-200-W-38,
218-T-30, UN-216-W-36,

UPR-200-W-40 UPR-200-W-40, Line Break at Unplanned Release
241-TX-154,UPR-200-W-38, UPR-200-W-160,
216-1-30, UN-200-W-40,

UPR-200-W-49 UPR—ZO()—WAQ, Contamination Southcést of Unplanned Release

- 241-8X, UN-200-W-49

UPR-200-W-64 UPR-200-W-64, Road Contamination, Unplanned Release
UN-200-W-64

UPR-200-W-79 UPR-200-W-79, Contamination Spread at 241-Z,  Unplanned Release
UN-200-W-79 ) :
UPR-200-W-07 UPR-200-W-97, Transfer Line Leak, Unplanned Release
. UN-216-W-5, UN-200-W-97 -
UPR-200-W-98 UPR-200-W-98, UN-216-W-6, 221.T Waste Line  Unplanned Release
Break at R-19, UN-200-W-9§ ’ '

TPR-200-W-102 UPR-200-W-102, UN-216-W-12, UN-200-W-102  Unplanned Release

UPR-200-W-113 UPR-200-W-113, Soil Contamination East of Unplanned Release
241-TX, UN-216-W-23, UN-200-W-113

UPR-200-W-114 UPR-200-W-114, UN-216-W-24, Ground Unplanned Release
Contamination East of 241-8X Tank Farm,
UN-200-W-114

UPR-200-W-115 UPR-200-W-115, UN-216-W-25, Ground Unplanned Release
Contamination Along Cooper Street

UPR-200-W-131 UPR-200-W-131, Release from 241-TX-153 Unplanned Release

UPR-200-W-135 UPR-200-W-135, Release from 241-TX-155, _Unplanned Release

: UN-200-2-135
UPR-200-W-160 UPR-200~W—160, Line Break at 241.TX-302C, Unplanned Release
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OPERABLE UNIT LEAD REGULATORY AGENCY

- ' Waste Unit Name

Waste Unit Aliases

Appendix C

__Unit Type

Statos

200-18-1 (continumed)

UPR-200-W-161
UPR-260-W-164
UPR-200-W-167 -

UPR~600-20

200-L'W-1
216-1-27

216-T-28

216-T-34
216-T-35

200-1L.W-2
216-A-15

216-B-6

216-B-10A

216-B-10B

- UPR-200-W-161, UN-216-W-35, UN-200-W-161

UPR-200-W-164, Overhead UNH Line Leak,
UN-216-W-29 :

UPR-200-W-167, Contamination Migration from
241-TY, UN-216-W-32

UPR-~600-20, UN-216-E-41, Cross Country
Transfer Line

Ecology

216-T-27, 216-TY-2 Cavern, 216-TY-2 Crib,
216-TX-2 Cavern, 216-TX-2 Crib

216-T-28, 216-TY-3 Cavern, 216-TY-3 Cib,
216-TX-3 Cavern, 216-TX-3 Crib

216-T-34
216-T-35

Ecology
216-A-13, Miscellancous Stream #461

216-B-6, 222-B-110 Reverse. Well, 216-B-6 Dry
Well, 216-B-6 Crib, 222-B-110 Dry Well

216-B-104, 222-B-1 Crib, 216-B-10 Crib, 292-B

216-B-10B, 222-B-2 Crib, 216-B-10 Crib

Unplanned Release

Unplanned Release ‘
Unplanned Release

Unplanned Release

Crib
Crib
RPP
French Drain

Injection/Reverse Well
Crib

Crib
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OPERABLE UNIT LEAD REGULATORY AGENCY

Status

‘Waste Unit Name  Waste Unit Aliases -Unit Type
200-LW-2 . (continued) )
21681216 8§10 222 8 Lab Swamp 2168 REDOX —PRond
) Lab-Swanpr216-5-19-Pond

216-8-20 216-8-20, 216-SE-1&2 Crib, 216-SL-2 Crib
216-8-26 216-5-26, 216-58-19 Replacement Facility, Crib

216-8-26 Crib '

‘ Retention-Basin, i i :
216-T-2 3 216-T-2, 222-T-110 Dry Well,; 222-T Reverse Injection/Reverse Well
. Well '

216-T-8 216-T-8, 222-T-1 & 2 Cribs Crib
216-72-7 . 216-2-7, 231-W Crib, 231-W Trench, 216-Z-6 Crib .
216-2-16 ' 216-Z-16 Crib
216-Z-17 216-Z-17, 216-Z-17 Ditch ' Trench

CTEN-2703-E CTEN 2703-F, Chemical Tile Field North-of Drain/Tile Fiald

g L 1 W
Zr i O
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OFERABLE UNIT LEAD REGULATC_!RY AGENCY

Waste Unit Name  Waste Unit Aliases Unit Type Statos

200-MG-1 : . Leology ’ RPP

200 Cp 200 CP, 200 Area Conslruction Pit, 200 - Depression/Pit
Area Construction Waste Site, Hanford Site (nonspecific)
Gravel Pit 29

207-A-SOQUTH** 207-A-SOUTH, 207-A, 207-A Retention  Retention Basin
Basin, 207-A-SOUTH Retention Basin,

_ 207-A South

216-A-1 216-A-1, 216-A-1 Cavern; 216-A-1 Trench Crib

216-A-3 216-A-3, 216-A-3 Cavern, 216-A-3 Crib  Crib

216-A-9 216-A-9, 216-A-9 Crib - Cidb

216-A-18 216-A-18, 216-A-18 Bxcavation, 216-A-18 Trench
Grave, 216-A-18 Sump, 216-A~18 Crib

216-A-20 . 216-A-20, 216-A-20 Test Hole, 216-A-20 Trench

_ Grave, 216-A-20 Sump, 216-A-20 Crib

216-A-28 216-A-28, 216-A-28 Freoch Drain, 216-A- Ciib
28 Crib

216-A.20%* 216-A-29, Snow's Canyon, PUREX Diitch
Chemical Sewer (CSL) _

216-A-34 216-A-34, 216-A-34 Ditch, 216-A-34 Crib Ditch |

216-A-40 216-A-40 Retention Basin, 216-A-39 Crib, Retention Basin
216-A-39 Trench

216-A-42 216-A-42, 207-AA Retention Basin, 216- Retention Basin

: A-42 Trench, 216-A-42 Retention Basin _
207 -B 207-B, B Plant Retention Basin, 207-B Retention Basin

Retention Basin



Appendix C
) ‘ Listing by Operable Unit. (Sheat xx of xx)
_ OPERABLE UNIT LEAD REGUELATORY AGENCY
‘Waste Unit Name  Waste Unit Aliases . Unit Type Statas

200-MG-1  {continued)

. 216-B-2-1 216-B-2-1, 216-B-1, B Swamp Ditch, 216~ Ditch
B-2, B Ditch, 216-B-2W
216-B-2-2 216-B-2-2, 216-B-2-2W_ 21 6-B-1 Ditch Ditch
. 216-B-2-3 216-B-2-3, B Pond Ditch, B Swamp Ditch, Ditch
216-B-2-2FE )
-216-B-3-1 216-3-3-1, B Swamp Ditch, 216-B-2, 216~ Ditch
' B-3 Diich, 216-B-2E
216-B-3-2 216-B-3-2, 216-B Ditch, 216-B-1 Ditch, B Ditch
Swamp Ditch, 216-B-2-28
216-B-3-3** 216-B-3-3, B Swamp Ditch, 216-B-3-3 Diich
Ditch :
216-B-59 216-B-59, 216-B-58 Trench, 216-B-58 Trench
Ditch
216-B-598B 216-B-598, 216-B-59 Retention Basin Retention Basin
216-B-60 216-B-60, 216-B-60 Crib Crib ’
216-B-63%* 216-B-63, B Plant Chemical Sewer, 216-B- Ditch
. 63 Trench, 216-B-63 Ditch
216-C-3 : 216-C-3, 201-C Leaching Pit, 216-C-3 Crib Crib
216-C-5 216-C-3, 216-C-5 Crib Crib
216-C-6 - 216-C-6, 241-CX Crib - Crb
216-C-7 216-C-7, 216-C-7 Crib _ Crib
216-C9 216-C-9, 216-C-7 Swamp, Former 221-C - Pond

Canyon Excavation, 216-C-9 Swamp,
Semi-Works Swamp, 216-C-9 C Canyon
: . Excavation Semiworks Swamp '
216-C-10 216-C-10, 216-C-10 Crib Crib
291-C-1 291-C-1, 291-C-1 Stack, 291-C Stack Burial Ground
: Burial Trench
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OPERABLE UNIT LEAD REGULATORY AGENCY
Waste Unit Name  Waste Unit Aliases Unit Type

Status

200-MG-1  (continued)

200-E BP
200-E PD*

200-E-1
200-E-2

200-E BP, 200-E Burning Pit, 200 Hast Bum Pit
Bun Pit '

200-E PD 200-E Powerhouse Ditch, 200  Ditch
East Powc_rhouse Pond

200-E-1, 284-E Landfill ‘ Dumping Area
200-E-2, Soil Stains at the 2101-M SW Unplanned Release

. Parkimg Lot, MO-234 parking Lot

200-E-6

200-E- £3
200-E-26
200-E-29

200-E-43

200-E-46

200-B-33

200-B-58

200-E-101

200-E-6, Septic Tank, Sanitary Sewer Septic Tank
Repair and Replacement 2607-E4 .

200-E-13, Rubble Piles from RCRA Dumping Area
General Inspection #200EFY 95 Tiem #7

200-E-26, Heavy Equipment Storage Area, Unplanoed Release
Diesel Fuel Contaminated Soil '

200-B-29, Unplanned Release From 241~  Unplanned Release
HR-152 Diversion Box )

200-E-43, Tank Car Storage Area, Storage
Regulated Equipment Storage Area, TC4

Spur Tank Car Storage Area

200-E-46, RCRA Permit General Dumping Ares

Inspection #200EFY26 Item #3

200-E-53, Contaminated Zone Adjacentto Unplanned Release
218-E-12B and 218-E-8, Overground
Storage Area, Above Ground Storage Area

200-E-58, 216-A-5 Neuiralization Tank,  Neuwtralization Tank

Tank A5, IMUST, Tnactive

Miscellaneous Underground Storage

Tank '

200-E-101, 200 East Deep Lysimeter Site . Depression/Pit

‘ (nonspecific)
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OPERABLE UNIT LEAD REGULATORY AGENCY :
Waste Unit Name  Waste Unit Aliases ‘ Unit Type ~ Status

200-MG-1  (eontinued)

200-E-103 200-E-103, Radiologically Conirolled Area Unplanned Releage -
- South Side of PUREX, PUREX Stabilized
Area

200-E-107 200-E-107, Contaniination Area East of ~ Unplanned Release
PUREX, PUREX E Field

200-E~109 200-E-109, Contaminated Tumbleweed Unplanned Release

Accummlation, Contamination Spread in
Northeast Corner of 200 Bast Area

200-E-110 200-E-110, Contaminated Tumbleweed Dumping Area
K - Dump Site

200-E-115 200-E-115; Contamination Area Fast of  Unplanned Release
241-C Tank Farm : '

200-E-117 200-E-117, Contamination Zone South of B Unplanned Release
Plant

260-E-121 200-E-121, Soil Contamination Area Bast Unplanned Release
and West of Baltimore Avenue :

200-E-123 200-E-123, Contamination Area South of Unplanned Release

-+ 216-B-2 Stabilized Ditches.

200-E-124 © 200-E-124, URM on East Side of 275-EA  Unplanred Release

200-¥-125 200-E-123, Contamination Area Northwest Unplanned Release
of 244-AR Building,

200-E-128 200-E-128, Radioactive Contamination tnplanned Releass

. "Hot Spot" Under Gravel Road '

200-E-~129 200-E-129, Stabilized Area on Bast Side of Unplanned Release
B Plant Railroad Cut

200-E-130 200-E-130, Stabilized Area on West Side  Unplanbed Release
of B Plant Chemical Spur

200-E-139 200-E-139, Contamination Area North of C Unplanoed Release
Farm :
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OPERABLE UNIT LEAD REGULATORY AGENCY '
Waste Unit Name  Waste Unit Aliases Unit Type Status

200-VIG-1  (continued)

209-B-WS-3 209-E-WS-3, Critical Mass Laboratory ~ Valve Pit
Vaive Pil and Hold Up Tank (205-E-TK-
111), IMUST, Inactive Miscellaneous.
Underground Storage Tank (See Subsites)

208-5-W8-3:1 209-B-W5-3:1, 205-E-TK-111 Hold
Up Tank
218-B-7 218-E-7, 200 East 222-B Vaults Burial Ground
270-E-1 270-E-1, 270-E CNT, 270-E Condensate ~ Neutralization Tanlk

Neutralization Tank, 216-ER-1, IMUST,
Inactive Miscellaneous Underground
Storage Tank

2607-E3 2607-E3, 2607-E3 Septic Tank and Septic Tank
Drainfield, 2607-E3 Septic System, TFS of
218-E-4, Tile Field South of 218-E-4

2607-E4 2607-E4, 2607-E4 Septic Tank and Tile Septic Tank
Field B

2607-B5* 2607-E5 _ Septic Tank

2607-ETA* 2607-ETA, 2607-E7 Septic Tauk

2607-E7B* 2607-E7B, 2607-E7B Septic System, 2607~ Septic Tank -
E7 ‘

2607-E9 2607-E9, 242B/BL Septic Tank and Drain  Septic Tank

‘ Field, 2607-E9 Septic System

2607-E12* ' 2607-E12, 2607-E12 Septic System Septic Tank

2607-EA* 2607-EA, 2607-EA Septic Tark and ' Séptic Tank
Drywell B

2607-EE 2607-EE, 2607-EE Sepiic System Septic Tank

200-N-3 200-N-3, Ballast Pits Depression/Pit

(nonspecific)
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Waste Unit Name  Waste Unit Aliases Unit Type Status
200-MG-1  (continued)
216-8-4 216-8-4, 216-8-7, 216-8-4 Sump or Crib,  French Drain
UN-216-W-1
216-5-8 216--8, Cold Aqueous Trench, Cold Trench
Agueous Crib, 216-3-3, Unitradiated
Uraninm Waste Trench, Cold Agueous
- Grave
216-8.10D 216-5-10D, 216-5-10D Ditch, 202 Ditch
Chemical Sump #1 and Ditch, Chemical
Sewer Trench, Open Ditch to the Chemical
Sewer Trench, 216-8-10 Ditch ]
216-8-11 216-8-11, 202-8 Chemical Sump #2, Pond
Chemical Sewer Trenches, 216-3-11
Swap .
216-8-19 216-8-19, 222-S Lab Swamp, 216-SL-1,  Pond
REDOX Lab Swamp, 216-S-19 Pond
216-8-22 216-8-22, 216-8-22 Crib Ciib
207-SL¥ 207-51L, 222-8 Retention Bagin, REDOX.  Retention Basin
Lab Retention Basin, 207-SL Retention
Basin
216-T-20 21 6~T—20, 216-13-2, 216-T-20 Crib, 241~ Trench
TX-155 Contarninated Acid Grave
200-W ADB 200-W ADB, 200-W Ash Disposal Basin = Coal Ash Pit
200-W BP* 200-W BP, 200-W Burning Pit, Pit 34 Burn Pit
200-W-1 200-W-1, REDOX Mud Pit West Mud Pit
200-W-2 200-W-2, REDOX Berms West Spoils Pile/Berm
200-W-3 200-W-3, 2713-W North Parking Lot, 220- Dumping Area

W-1



Appendix C

Listing by Operable Unit. (Shesetxxof xx)

. OFERABLE UNIT LEAD REGULATORY AGENCY .
Waste Unit Name  Waste Unit Aliases Unit Type Status

200-MG-1  (continuned)

200-W-6 200-W-0, 200-W Painter Shop paint Dumping Area
‘ solvent disposal area ,

200-W-11 o 200-W-11, Concrete Foundation South of Dumping Area
241-S, S-Farm Foundation and Durnp Site

200-W-12 200-W-12, 201-W Soil Mound snd Plastic  Dumping Area
Pipe

200-W-14 ~ 200-W-14, 200 West Heavy Equipment ~ Dumping Area

' : Storage Area- :
200-W-21 : 200-W-21, 204-T Unloading Station, T-  Pump Station
_ Plant Waste Railcar Unloading Facility

200-W-22 200-W-22, 203-5/204-8/205-8 Stabilized Unplanned Release
Area

200-W-33 200-W-33, Solid Waste Dumping Area, Dumping Area

: Debris-near 609 gate
200-W-51 200-W-51, Septic Tank (Abandoned) Septic Tank
200-W-53 200-W-53, UPR-200-W-166, UN-216-W- Unplanned Relsase
3
200-W-54 200-W-54, Contamination Migration from Unplanned Release
N 241-SX Tank Farm

200-W-55 200-W-55, Dumping Area North of 231-Z.  Dumping Area

200-W-63 200-W-63, Contaminated Concrete Pad ~ Unplanned Release

200-W-64 200-W-64, 2724-W Contaminated Laundry Foundation
Facility Building Foundation

200-W-67  200-W-67, Contamiinated Soil at the Comer Unplanned Release
of Cooper and 16th Street _

200-W-80 200-W-80; Mound of Contaminated Soil ~ Spoils Pile/Berm

Southwest of T Plant



Appendix C
_ Listing by Operable Unit. {Sheetxxof xx)
OPERABLE UNIT LEAD REGULATORY AGENCY _
Waste Unii Name  ‘Wagte Unit Aliases ' Unit Type : .- Status

200-MG-1  (continued)

200-W-81 200-W-81; Contaminated Tumbleweed Unplanned Release
Fragments Along Railroad Track East of
218-W-3AE : 7

200-W-82 200-W-82, Risers Hast of 216-TY-201 and Product Piping
216-T-26, 216-T-27, and 216-T-28 Cnbs
Crib Unloading Station ,

200-W-83 200-W-83, Contamination Area North of ~ Unplanned Release
272TW

200-W-86 200-W-86, Comtamination Area Around  Unplanned Release

_ Light Pole

200-W-90° 200-W-90, Underground Radioactive Unplanned Release -

Material Arcas posted along 23rd Sireetin
‘ 200 West Arca

200-w-92 200-W-92, Contaminated Mound of Soil  Dumping Area
and Debris, Soil Mound West of 241-TY
Tank Farm

200-wW-101 200-W-101, Contaminated Material West Dumping Area

_ of 216-8-12 Crib*

200-W-106 . . 200-W-106, Soil Contamination Area Unplanned Release
Adjacent to 200-W-55 .

218-W-G*+ 218-W-6 Burial Ground - Burial Ground

218-W.7 218-W-7, 222-8 Vault Burial Ground

218-W-8 218-W-8, 222-T Vault - Burial Ground

1 218-W-9 : 218-W-9, Dry Waste Burial Ground No. 9, Burial Ground
' Non-TRU Dry Waste No. 009 ’ :
231-W-151 231-W-151, 231-W-151 Vault, 231-W- Receiving Vault

151-001 (Tank), 231-W-151-002 (Tank),
231-W-151 Sump, 231-Z-151 Sump,
IMIJST, Inactive Miscellaneous
Underground Storage Tank {See
Subsites)



OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

Listing by Operable Unit. (Shest xx of xx}

Waste Unit Name  Waste Unit Aliases Unit Type Status
200-MG-1  (continped)
231-W-151:1 231-W-151:1, 231-W-151-001
231-W-151:2 231W-151:2, 231 -W-151 002
2607-W1* 2607-W1 Septic Tank
2607-W3 2607-W3 Septic Tank
2607-W4 2607-W4, T Plant Septic Tank and Drain ~ Septic Tank
Field
2607-We* 2607-Wo Septic Tank
2607-W8 2607-W8 Septic Tank
2607-Wo 2607-W9, 2707-8X Septic Tank Septic Tank
2607-WC* 2607-WC, 2607-WC Septic Systemn Septic Tank
2607-WZ 2607-WZ Septic Tank
216-7-4 216-7-4, 231-W-3 Pit, 231-W-3 Sump,  Trench
231-W-3 Crib, 216-Z-3, 216-Z-4 Crib
216-2-6 216-7-6, 231-W-4 Crib, 231-7-6, 216-W-4, Crib
231-W Crib, 216-Z-4, 216-Z-6 & 6A Crib
2607-Z 2607-Z ' . Septic Tank
2607-Z1 2607-Z1, Septic Tauk and Drainfield Septic Tank
600 OCL 600 OCI,, 600 Area Original Central Sanitary Landfill
Landfifl, Original CLF
600-36 600-36, Ethel Railroad Siding (Burn Pif) Bum Pit
600-37 600-37, Browns Wells, Johnson's Wells French Drain
600-38 600-38, Railroad Siding Susie, 600-25, ~ Dumping Area
Susie Junction
600-40 600-40,.West of West Lake Dumping Area Dumping Area
600-51 600-51, Cheinical Durnp, Pile of White ~ Dumping Area

Powder



OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

Listing by Operable Unit. {Sheetxxof xx)

Contamination Around the B and T Plant
Stacks

Waste Unit Name  Waste Unit Aliases Unit Fype Status
200-MG-1  (continued)
600-65 600-65, 607 Batch Plant Drum Site Dumping Area
800-66 600-66, 607 Batch Plant Orphan Drums . Dumiping Arca
600-70 600-70, Solid Waste Management Unit Duraping Area
(SWMU) #2 - Miscellaneous Solid Waste
600-71 600-71, 607 Batch Plant Burn Pit Burn Pit
600146 600-146, Steel Structure on Northwest Side Dumping Area
of Gable Mountain
600-218 600-218, H-61-H Anti-Ajrcraft Artillery  Dumping Area
Site Dumping Area
© 600-220 600-220, H-51 Anti-Aircraft Artillery Site Dumping Area
Dumping Area _
600-222 600-222, H-60 Gun Site ) Military Compound
600-226 600-226, Gun Site H-42 Dumping Area Duinping Area
600-228 600-228, H-40 Gun Site Dumping Area Dumping Area
600-262 600-262, West Lake Test Crib Crib
600-275 600-275, 218-W-14, Igloo Site, Army Foundation
Ammo Site, Regulated Storage Arca
600-281 600-281, Scattered Debris South of Army  Duwnping Area
Loop Road
628-2 628-2, 100 Axea Fire Station Burn Pit Burn Pit
CTFN 2703-E CTFN 2703-E, Chemical Tile Field North  Drain/Tile Field
. of 2703-E
OCsA OCSA, Old Central Shop Area, Central Foundation
Shop Area
UPR~200-E-2 UPR-200-E-2, UN-200-E-2, Spotty Unplanned Release



Appendix C
Listing by Operable Unit. (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY .
Waste Unit Name  Waste Unit Aliases Unit Type . Status

200-MG-1  (continned)

UPR-200-E-7 UPR-200-E-7, UN-200-E-7, Cave-In Near Unplanned Release
216-B-9 (241-B-361 Crib)

UPR-200-E-10 TUPR-200-E-10, Contarninated Purex Unplanned Release
Railroad Spur, UN-200-E-10

TUPR-200-E-11 - UPR-200-E-11, Raijlroad Track Unplanmed Release
Contamination Spread, UN-200-E-11 _

UPR-200-E-12 UPR-200-E-12, Contaminated Purex ~  Unplaoned Release
Railroad Spur, UN-200-E-12

UPR-200-E-20 . TUPR-200-E-20, Contarninated Purex Unplanned Release
Railroad Spur, UN-200-E-20

UPR-200-E-28 TUPR-200-E-28, Contamination Release Unplanned Release
Inside the PUREX Exclusion Area, UN-
200-E-28 ‘

UFPR-200-E-33 UPR-~200-E-33, Contaminated Purex Unplanned Release
Railroad tracks, UN.200-E-33

UPR-200-E-35 UPR-200-E-33, Buried Contaminated Pipe, Unplann&d Release

‘ UN-218-E-1, 218-1-13

UPR-200-E-37 UPR-200-E-37, Contamination Hast of Hot Unplanned Release
Semi-Works, UN-200-E-37, UN-216-E-37

UPR-200-E-39 UPR-200-E-39, Release from 216-A-36B  Unplanned Release

: Crib S8ampler (295-A), UN-200-E-39
UPR-200-E-43 UPR-200-E-43, Road Contamination near Unplanned Release
' 241-BY Tapk Farm, UN-200-E-43

UPR-200-E-50 TUPR-~200-E-50, Soil Contamination at the- Unplanned Release
Overground Equipment Storage Yard, UN-
200-E-50 .

UPR-200-E-52 UPR-200-E-52, UN-200-E-52, Unplanned Release

" Contamination Spread Outside the North
Side of 221-B



App'endix- C

listing by Operable Unit. (Sheetxxof xx}

OPERABLE UNIT LEAD REGULATORY AGENCY

‘Waste Unit Name

‘Waste Unit Aliases Unit Type |

200-MG-1 (continned)

UPR-200-E-54
UPR-200-5-55
UPR-200-E-62

UPR-200-E-64

UPR-200-E-66

UPR-~200-E-69

UPR-200-E-88

TUPR-200-E-89
TUPR-200-E-95

UPR-200-E-98

UPR-200-E-54, UN-200-E-54, Unplanned Release
Contamination Qutside 225-B Doorway
UPR-200-E-55, UN-200-E-55, Unplanmed Release

Contamination Spread South of B Plant

UPR-200-E-62, Transportation Spill near  Unplenmed Release
200-E Burning Ground, UN-216-E-62, UN-

200-E-62,

UPR-200-E-64, Radioactive Soil and Ant  Unplanned Release
Hills, UN-200-E-64, UN-216-E-36

UPR-200-B-66, 216-A-42 Basin
Contamination Release, UN-216-E-66,
UN-200-E-66

UPR-200-E-69, UN-216-F-69, Railroad Unplanned Release
Car Flush Water Radioactive Spill; UN-

200-E-69

UPR-200-E-88, TC-4 Spur Contaminated Unplanned Release
Railroad Track, UN-216-E-88, UN-216-E-

16, UN-200-E-88. Ground Contamination

Around the Western Purex Railroad Spur

UPR-200-E-89, UN-216-E-17, UN-200-E- Unplanned Release
89, Contamination Migration fo the North,
Fast & West of BX-BY Tank Farms

UPR-200-E-95, UN-216-E-23, UN-200-E- - Unplanned Release
93, Ground Contamination Around RR

Spur Between 218-E-2A and 218-E-2

UPR:-200-E-98, UN-216-E-26, Ground Unplanned Release
Contamination Fast of C Plant (Hot Semi

Works), UN-200-E-98

Unpianne& Release



Appendix C
Listing by Operable Unit. (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY l
Waste Unit Name  Waste Unit Aliases ' Unit Type Status

200-MG-1  (continued)

UPR-200-E-101 .- UPR-200-BE-101, UN-216-E-30, UN-216- Unplanned Release
E-101, UN-200-E-101, Radioactive Spill
Near 242-B Evaporator

UPR-200-E-112 ~ UPR-200-E-112, UN-200-E-112, Unplanned Release -

Contaminated Railroad Track from B-Plant
. to the Burial Ground -

UPR-200-E-143 UPR-200-E-143, Contamination Adjacent Unplanned Release
to 244-A Lift Station, UN-216-E-43

UPR-200-E-145 UPR-200-E-145, W049H Green Soil, VCP Unplanned Reledse
Pipeline Leak

UPR-200-N-1 UPR-200-N-1, Unplanned Release at the  Unplanned Release

. 212-R Railroad Spur

UPR-200-N-2 UPR~200-N-2, 200-N-2, Unplanned Unplanned Release
Release ricar Well Pumphouse No, 2, Well
Pomphouse East 0£212-R

UPR-200-W-3 UPR-200-W-3, Railroad Contamination,  Unplanned Release

: UN-200-W-3 _

UPR-200-W-4 UPR-200-W-4, Railroad Contargination,  Unplanned Release
UN-200-W-4

UPR-200-W-23 UPR-200-W.23, Waste Box Fire at 234-5Z, Unplanned Release
UN-200-W23

UPR-200-W-39 UPR-200-W-39, UN-200-W-39, 224-U Unplanned Release
Buried Contamination Trench

UPR-200-W-41 UPR-200-W-41, Railread Contamination, Unplanned Release
UN-200-W-41, REDOX Railroad Cut
Contamination

UPR-200-W-43 UPR-200-W-43, Contaminated Blacktop  Unplanned Release

East of 233-8, UN-200-W-43



Appendix C
] Listing by Operable Unit. (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY
Waste Unit Name  Waste Unit Aliases Usit Type . Status

200-MG-1 (continued)

TUPR-200-W-44 UPR-200-W-44, Railroad Track Unplanned Release
Confamination, UN-200-W-44

UPR-200-W-46 UPR-200-W-46, Contaminated Railroad Unplanned Release
’ Track, H-2 Centrifuge Burial, UN-200-W. '
46

UPR-200-W-51 UPR-200-W-51, Release from 241-8 Unplanned Release
Diversion Box, UN-200-W-51, UPR-200-
W52

TUPR-200-W-56 UPR-200-W-56, Contamination at the Unplanned Release
REDOX Colunm. Carrier Trench, UN-200-
W-56 :

UPR-200-W-57 UPR-2060-W-57, UPR-200-E-120 (error in  Unplanned Release
area number assignment), UN-200-W-57,
233-8 Fire '

UPR-200-W-58 _ UPR—ZOO—W-S'S, Railroad Track Unplanned Release
_ Contamination, UN-200-W-58
UPR-2060-W-61 UPR-200-W-61, REDOX Ground Unplanned Release
Contamination, UN52OO-W—6'1 ]
UPR-200-W-63 UPR-200-W-63, Road Contamination Unplanned Release

along the South Shoulder of 23rd Street,
UN-200.W.63

UPR-200-W-65 UPR-200-W-65, Contamination in the T-  Unplanned Release
Plant Railroad Cut, UN-200-W-65

UPR-200-W-67 UPR-200-W-67, Contamination near 2706~ Unplanned Release
T, UN-200-W-67 :

UPR-200-W-68 UPR-200-W-69, Railroad Contamination, Unplanned Release -
UN-200-W-69



Appendix C

Listing by Operabie Unit. (Sheetxx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name = Waste Unit Aliases Unit Type Status

200-MG-1  (continued)

UPR-200-W-70 UPR-200-W-70, Contamdinaiion Found at  Unplanned Release
the 200 West Burning Ground East of )
Beloit Ave. :

UPR-200-W-71 - UPR-200-W-71, UN-200-W-71, Unplanned Release
Contamination Spread along 16th Street

UPR-200-W-73 UPR-200-W-73, Contaminated Railroad  Unplanned Release
Track at 221-T, UN-200-W-73

UPR-200-W.96 UPR-200-W-96, UN-216-W-4, 233-S Floor Unplanned Release
Overflow, 233-SA Floor Overflow

UPR-200-W-101 UPR-200-W-101, UN-216-W-9, 221-U Unplanned Release

© Acid Spili R-1 through R-9, UN-200-W-

10 .

UPR-200-W-108 UPR-200-W-108, Line leak at 216-8-9 Unplanned Release
Crib, UN-216-W-18, UN-200-W-108

UPR-200-W-109 UPR:200-W-109, Waste Line Leak near  Unplanned Release
218-W-9, UN-216-W-19, UN-200-W-109

UPR-200-W-116 TUPR-200-W-116, UN-216-W-26, Ground  Unplanned Release
Contamination North of 202-5, UN-200-
W-116

UPR-200-W-130 UPR-200-W-130, Line Leak at 231-.W-151 Unplanned Release

_ Sump, UN-200-W-130

TUPR-200-W-165 UPR-200-W-165, Contamination Arca East Unplanned Release
of 241-8, UN.216-W-30

VUPR-600-12 . UPR-600-12, UN-600-12, UNH Spill to Unplanned Release
Route 48 . :

UPR-600-21 JUPR-600-21, Contamination found Unplanned Release

Northeast of 200 Hast Area, UN-216-E-31
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Listing by Operable Unit. (Sheetxx of xx)
OPERABLE UNIT 1I.EAD REGULATORY AGENCY

Crib, 216-B-B, 216-B-13 Crib

Waste Unit Name  ‘Waste Unit Aliases ) Uit Type Status
. 200-MG-2 EPA ‘ CPP
207-A-NORTH 207-A-NORTH, 207-A, 207-A Retention ~ Retention Basin
Basin, 207-A-NORTH Retention Basin, |
. 207-A North
216-A-11. 216-A-11 French Drain, Miscellaneous French Drain
Sireain #465
216-A-12 216-A-12, Miscellaneous Stream #463 French Drain
216-A-13 216-A-13, 216-A~13 French Drain, French Drain
Miscellancous Strean #460 _ .
216-A-14 216-A-14, French Drain - Vacumm Cleaner French Drain
- Filter Pit, Miscellaneous Stream #462 '
216-A-22 216-A-22, 216-A-22 French Drain, 216-A- Crib
22 Crib
216-A-26 216-A-26, 216-A-26 French Drain, 216-A- French Drain
268, Miscellaneous Stream #464
216-A-26A 216-A-264, 216-A-25 Crib, 216-A-26 French Drain
French Drain, 291-A French Drain _
216-A-32 216-A-32, 216-A-32 Crib -Crib
216-A-33 216-A-33, 216-A-33 Dry Well, 216-A-268B French Drain
216-A-35 216-A-35 French Drain, 216-A-35 Dry French Drain
: Well )
216-A-38-1 216-A-38-1, 216-A-38 Crib (See Crib
Subsites) ‘
216-A-41 216-A-41, Crib, 291-AR Stack Drain, Crib
296-A-13 Stack Drain o
216-A-508 - 216-A-508, Control Structure for 216-A-  Conirol Structure
8 Crib, 216-A-8 Distribution Box :
216-A-524 . 216-A-524, 216-A-524 Control Structure, - Control Structure
216-A 524 Weir, 216-A-24 Conirol
Structure _
216-B-13 216-B-13, 216-B-13 French Drain, 291-B  French Drain



Listing by Operable Unit. (Shestxx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

Miscellaneous Stream #635, Injectlon
Well (3)

Injection/Reverse Well

Waste Unit Name  Waste Unit Aliases Unit T'ype Status
200-MG-2  (continued)
216-B-51 216-B-51, 216-BY-9 Crib French Drain
216-C4 216-C-4, 216-C-4 Crib Crib
2704.C.WS-1 2704-C-W§S-1, 2704-C French Dram, French Drain
Gatehouse French Drain
200-E-4 © 200-E-4; Critical Mass Laboratory Dry French Drain
‘Well North, 209-E North Dry Well,
Miscellancous Stream #730
200-E-25 200-E-25, 272-BB French Drain, Insulation French Drain
Shop French Drain, Miscellaneous Stream
#659
~ 200-B-55 200-E-53, Effluent Drain Bast of 291-B French Drain
Sand Filter, Miscellaneous Stroam #322
200-E-65 200-E-65, 202A Building Steam Injection/Reverse Well
Condensate, Miscellancous Stream #4606
‘  Injection Well (R)
200-E-67 200-E-67, 202A Building Steam. Injection/Reverse Well
: Condensate, Miscellaneous Stream #494 )
200-E-68 200-E-68, 291 A Centrol House Steam Injsction/Reverse Well
Condensate, Miscellaneous Stream #59,
Injection Well (L)
200-E-70 - 200-E-70, Line #8801 Steam Condensate Injection/Reverse Well
Miscellanecus Stream #64, Injection
Well (Q) :
200-E-71 200-E-71, Line #8801 Steam Condensate, Injection/Reverse Well
Miscellaneous Stream #63, Injection .
Well {(O)
200-E-73 200-E-73, Line #8801 Steam Condensate, Injection/Reverse Well
Miscellaneous Stream #61, Irjection )
‘ Well (M)
200-E-74 200-E-74, Line #8801 Steam Condensate, - Injection/Reverse Well
Miscellancous Stream #62, Injection
Well (N)
200-E-77 200-2-77, Line #3801 Steam Condensate,



Appendix C
Lisfing by Oparable Unit. (Sheet:ot of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY
Waste Unit Name  Waste Unit Aliases Unit Type Status

200-MG-2  (continned)

200-E-79 200-E-79, Line #8801 Stoam Condensate, Injection/Reverse Well
Miscellaneous Siream #66, Injection
Well (T) : | :
200-E-84 200-E-84, 202A Building Steam Injection/Reverse Well
Condensate, Miscellaneous Strearn #58,
Injection Well (C) :
209-B-WS-2 209-E-WS-2, Critical Mass Lab French French Drain
: Drain
207-S 207-S, REDOX Retention Basin, 207-S Retention Basin
Retention Basin
216-8-12 216-5-12, UPR-200-W-30, 291-8 Stack Trench
. Wash Sump, REDOX Stack Flush Trench
216-8-16D 216-8-16D, 202-S Swamp (New) and Diich

Ditch, 202-8 Swarnp #1, REDOX Pond
#2, 216-5-24 Ditch

216-5-18 216-5-18, 241-SX Steam Cleaning Pit, Trench
' 216-8-14 Steam Cleaning Pit
216-8-25 216-8-25, 216-5-25 Crib Crib
216-8-172 216-8-172, 216-5-172 Weir Box and Control Structure

Control Structure, 2904-S-172 Weir, 216-
8-172 Conirol Stracture

2904-5-160 2904-5-160, 2904-3-160 Control Control Structure
Stracture, 2904-5-160 Weir :
2004-8-170 2904-8-170, 2904-8-170 Weir Box, Control Structure
2004-8-170 Control Structure
2904-5-171 2904-5-171, 2904-8-171 Weir Box, Control Structure
2904-8-171 Control Structure, 216-8-171
216-8X-2 216-8X-2, 216-SX-2 Crib : Crib

207-T 207-T, T Plant Retention Basin, 207-T, Retention Basin
' 207-T Retention Basin :
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OPERABLE UNIT LEAD REGULATORY AGENCY

‘Waste Unit Name

‘Waste Unit Aliases

Unit Type - Status

200-MG-Z
216-T-1
216 T-4.1D

216-T-4-2
216-T-9

216-1-10
216-T-11
216-T-12

216-T-13

216-T-29
216-T-31
216-T-33
2070%
216-U-3

216-U-7

216-0-13
216-17-14
200-W-75

200-W-84

216-T-1, 221-T Ditch, 221-T Trench, 216- Ditch

T-1 Trench
216-T4-1D, 216-T-4 Ditch, 215-T-4
Swamp
216-T-4-2, 216-T-4-2 Ditch
216-T-9, Decontamination Trenches,
Equiproent Decontamination Atea
216-T-10, Decontamination Trenches,
Equipment Decontamination Area
216-T-11, Decontamination Trenches,
Equipment Decontamination Area
216-T-12, 207-T Sludge Grave, 207-T
Shadge Pit, 216-T-11
216-T-13, 269-W Regulated Garage, 269-
W Decontamination Pit or Trench, 216-
T-12, 269-W Regulated Garage
Decontamination Pit
216-T-29, 281-T Sand Filter Sewer, 216-
T-29 French Drain
216-T-31, 216-T-31 French Drain
216-17-33, 216-T-33 Crib
207-U, 207-U Retention Basin
216-1J-3, 216-0-11, 216-11-3 French
Drain
216-1-7, 221-UJ Counting Box French
Drain, 221-1 Vessel Vent Blower Pit
French Drain ’
216-U-13, 216-U-13 Cribs, 216-U-13,
Vehicle Steam Cleaning Pit
216-U-14, 216-U-14 Ditch, Laundry
Ditch
200-W-75, Radiological Logging System
(RLS) Calibration Silos
200-W-84, U Plant Process Sewer, 18
Inch Process Sewer

S
Ditc

Ditch
Trench

Trench
Trench
Trench

Trench

French Drain

French Drain

Crib
Retention Basin
French Drain

¥rench Drain

Trench
Ditch
Silo

Process Sewer
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OFPERAEBLE UNIT LEAD REGULATORY AGENCY '

Waste Unit Name  Waste Unit Aliases Unit Type Status
200-MG-2  {continued) S ,

200-w-107 200-W-107, Miscellaneous Stream #6835,  Injection/Reverse Well

222-1] Building Stormwater Runoff

200-W-10% 200-W-108, Miscellaneous Stream #687,  Injection/Reverse Well
222-17 Building Stormwater Runoff

200-W-109 . 200-W-109, Miscellancous Stream #521,  Injection/Reverse Well
222-U Building Stormwater Kunoff

200-W-111 200-W-111, Miscellaneous Siream #394,  Injection/Reverse Well
222-U Building Stormwater Runoff

200-W-118 ' 200-W-118, Miscellanteous Stream #141,  Injection/Reverse Weli
Steam Condensate MSS-TRP-006

216-W-LWC 216-W-LWC, 216-W-LC, Laundry Waste  Crib
Crib, 216-W-L.WC Crib, 216-W-1

207-Z2 207-Z, 207-Z Retention Basin, 241-Z Retention Basin
Retention Basin, 241-Z-RB .

216-2-13% 216-Z-13, 234-5 Dey Well #1, 216-Z-13  French Drain

Dry Well, Miscellaneous Stream #261,
216-Z-13 Aand B

2160-2-14% 216-7-14, 234-3 Dry Well #2, 216-Z-14  French Drain
Dry Well, Miscellaneous Stream #262,
216-Z-14 Aand B

216-Z-15 216-Z-15, 234-5 Dry Well #3, 216-Z-15  French Drain

. Dry Well, Miscellaneous Stream #263
TUPR-200-B-17 UPR-200-E-17, Overflow at 216-A-22, Unplamned Release
UN-200-E-17
UPR-200-W-103 UPR-200-W-103, 216-Z-18 Line Break,  Unplanoed Release

UN-216-W-13, UN-200-W-103, Pipe Line
Leak :



Appendix C

. ) Listing by Operable Unit, (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases Unit Type Statas

200-MG-2  (continued)

TUPR-200-W-111 UPR-200-W-111, Sludge Trench at 207-U, Unplanned Release
UN-216-W-21

TUPR-200-W-112 UPR-200-W-112, Sludge Trench at 207-U, Unplanned Release
- UN-216-W-22

UPR-200-W-138 TUPR-200-W-138, 221-U Vessel Vent Unplanmed Release

Blower Pit French Drain, {IN-216-W-11,
UN-200-W-138, UN-200-W-22, UPR-200-
W-22 :



Appendix C

. Listing by Operable Unit. (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY ’

Waste Unit Name  Waste Unit Aliases Unit Type Status
200-MW-1 EPA _ | cpp
216-A-4 ) 216-A-4, 216-A-4 Cavern - Crib
HA65
2}6 gas 13 2;6 7 X 13: 216 1*.13 Ei%ﬁ&h‘ Bfaﬂ% Fieﬁe*i;[;!&iﬂ
Miscellaneous-Stream-#460

216-A-21 216-A-21 ‘ Crib



Appendix C

OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste (Init Allases Unit Ty})e

Listing by Operable Unit.

(Sheet xx of x0)

Status

(continued)

200-MW-1

%—H&———%é%%@%%&@mﬁeh—gﬁm%&%@%
————————Miscellaneous-Stream 464

, Drain-201 A French Dra
216-A-27 216-A-27 Crib
216-A-32 216-A-32 Crib
216-A-33— - 216-A-33-216-A-33 Dry-Well-216-A-26B————Fronch-Drain
016425 246-A-35 Tronch Draist; 216-A-35 Dry-Well French Drai
216-A-38-1 2E6-A381-216-A-38 Crib Griby
216-A-41 216-A-41 Crib
216-B4 216-B-4, 216-B-4 French Drain, 216-B-4 Dry Well Injection/Reverse Weil

216-B-B;216-B-13-Crib
216-B-36 216-B-56 Crib
216-B-61 216-B-61, 216-B-61 Crib Crib
216-C-2 216-C-2, 291-C Dry Well, 216-C-2 Dry Well Injectior/Reverse Well
ZH4-C- WS- T 2704 G- WS- 2704-C French-Drain-Gatchouse———Eranch Desin '
i Branch. Dirain 7

————————Neorth; 209 E North Dry Well,-Miscellansous
Stream-#730



Appendix C

Listing- by Operable Unit. (Sheetxxof %0 -

OPERABLE UNIT LEAD REGULATORY AGENCY

Status

Waste Unit Name  'Waste Unit Aliases ﬂnit Type
200-MW-1  (continued) ' -
209-E-WS-1 209-E-WS-1, 209-E French Drain Prench Drain
299-F24-111 299-E24-111, Experimental Test Well Site Injection/Reverse Well
2718-E-WSK-1# 2718-E-WS-1, 2718 French Drain French Drain
216-8-12—216-8 12 UPR-200-W-30;201-8-Stack-Wash———Trench

5 Yo-Stearn-Cleaning Pit-216-8-14—Trench

i E i - .
216-8X2— 216-8X-2 Crib Crib
216-F-f—————216-T- O Decontamination Frenches Eguipment—Trench
Decentamination-Aren

26T 10— D16 T 10 Decontamination Frenches,——Trench

216.T-20 216-T-29. 201 T Sand Eilter Sewes; 216120 — PrenohDrain
French Drain

T BB PrenchDrain

216.T-33— 216-1-33 Crib

He g Ii— 21672211 Vessel Vent Blower-Pit French—FHrench-Deain
Drain

216-U13———216-U13, 216 U-13 Cribs, 216 113, 24L. VR — Trench

oD
200-W PP 200-W PP, 200-W Powerhouse Pond, 200 West  Pond

Powerhouse Ponds, 284-W-B



Appendix C

Listing by Operable Unit.. (Sheetxx of 0t

OPERABLE UNIT LEAD REGULATORY AGENCY

‘Waste Unit Name  Waste Unit Aliases . . Unit Type Status
200-MW-1 (continued) )
26213 316-7Z-13_ 224 5 Dry- Well #1246 213 Dy Well—Franch Drain

% 2 H
216-7-21 216-Z-21, 216-7-21 Seepage Basin, PFP Cold Pond

Waste Pond

616-WS-1¥ 616-WS-1, 616 NDWSF French Drain French Drain
UPR-200-E-13  UPR-200-E- 13, Overflow from 216-A~4, - _ Unplanned Release

UN-200-E-13, UPR-200-E-15

UPR-200-E-15 UPR-200-E-15, Overflow at 216-A-4, Unplanned Release

UN-200-E-15, UPR-200-E-13

UPR-200-W-30 UPR-200-W-30, 216-5-12, UN-200-W-30 Trench

UN-200-W-22 UPR-200-W-22
200-PW-1 EPA 7 : crp
216-T-19 216-T-19, 241-TX-133 Crib and Tile Field, Crib
216-TX-1, 241-TX-3, 216-T-19TF
216-Z-1&2 216-Z.1&2, 234-5 No. 1 Crib, 216-Z-7, 2345 No.  Crib
2 Crib, 216-2-1 & 2TF, 216-Z-1 and 216-Z-2
Cribs
216-Z-1A _ 216-Z-1A, 216-Z-1A Tile Field, 216-2-7, 234-5 Drain/Tile Field

Tile Field, 216-Z-1AA, 216-Z-1AB, 216-Z-1AC

216-Z-3 216-Z-3, 216-Z-3 Culvest, 216-Z-8, 234-5 No.3 & Crib
' 4 Cribs I



Appendix C

Listing by Operable Unit. {Sheetxcof xx)

OPERABLE UNIT LEAD REGULATORY AGENCY
Waste Unit Name  Waste Unit Aliases Enit Type Status

200-PW-1 (co-utinued)
216-Z-9 216-Z-9, 216-Z-9 Cavern, 234-5 Recuplex Cavern, Trench
216-£-10, 216-7-9 Crib, 216-Z-9 Trench

216-7-12 216-Z-12, 241-2-12 Crib . Crib
216-2-18 216-Z-18, 216-7Z-18 Crib Crib
241-Z-361 : 241-Z-361, 241-Z-361 Settling Tank Setiling Tank

e — NG - W2 - N-200- W03

UPR-200-W-110 UPR-200-W-110, Contaminated Soil at 216-Z-1,  Trench
UN-216-W-20 Spoil Trench

200-PW-2 Ecology : RPP
216-A1 216-A 1 216-A 1 Cavern216-A-1 Fronch—Crib
216-A-5 216-A-5, 216-A-5 Cavern Crib
216-A-10%* 216-A~10, 216-A~10 Crib Crib
%é%%——%%%@&%%a&ea%ﬁe&»%%m&—%eneh
216-A- 18- Sump 2 18-Crib
216-A-19 216-A-19, 216-A-19 Test Hole, 216-A-19 Grave,  Trench
216-A-19 Sump, 216-A-19 Crib
216-A-20-Sump, 216-A-20-Crib
216-A36A 216-A-36A,216-A-36 Crib ' Crib
216-A-30B** 216-A-36B, 216-A-36 Crib, Purex Ammoma Crib
Scrubber DlStlllatC (ASD)
216-8B-12 : 216-B-12, 216-ER Ciib, 216-ER-1,2,3 Cribs Crib

216-B-60—— 2161260, 216-B-60-Crib Crily



Appendix C

Listing by Operable Unit. (Sheet xx of xx}

OPERABLE UNIT LEAD REGULATORY AGENCY

Status

Waste Unit Name  Waste Unit Aliases Unit Type

200-PW-2  (continned)

216-C-1 216-C-1,.216-C-1 Crib, 216-C Crib Crib

220-B- e 270- B 27 0-E-CN-270-E-Condensate——————Neutealization Tank

i N .

216-5-1&2 216-8-1&2, 216-8-5 Crib, 216-5-1 & 2 Crib

216-8.7 216-8-7, 216-8-7 Crib 216-5-15 Crib

216-5-B——— —216-5-§,-Cold Aqueous-Trench; Cold-Aqueons—Trench
LCriby 216-S-3-Unizadiated Uranitan Waste :
Trench-Cold-Aqueous-Grave :

270-W 270-W, 270-W Tank, 270-W Neutralization Tank  Nentralization Tank

UPR-200-E-39———PR-200-B-39; Release-from216-A-368- Crib——Unplanned Release
Sampler205-A) HN-200-F-59

UPR-200-E-40 UPR-200-E-40, Release from the 216-A-36B Crib  Unplanned Release

Sampler, UN-200-E-40




Listing by Oparable Unit. (Sheet xx of xx).

OFERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

Waste Unit Name  Waste Unit liases Unit Type Status
200-PW-2  (continued) : ] .

UPR-200-W-36 UPR-200-W-36, Groundwater Contamination at Unplanned Release

216-5-1 and 216-8-2 :

200-PW-3 © EPA : CPP

216-A-2 216-A-2, 216-A-2 Cavern Crib

216-A-7 216-A-7,216-A~7 Cavern Crib

216-A-8 216-A-8,216-A-8 Crib Crib

216-A-24 O 216-A24 Crib

216-A-31 216-A-31 Crib Crib

6.4 216-C4 216-C4-Cily Crib
216-8-13 216-8-13, 276-8 Crib, 216-5-6 Crib
216-8-14 216-8-14, Buried Contaminated Hexone, Cold Trench
Organic Trench or Grave, 216-3-4 Burial
Contarninated Hexone
UPR-200-E-56 UPR-200-E-56, 216-A-24 Crib Excavation, Unplanned Release
Excavated Contamination Adjacent to 216-A-24
Crib, UN-200-E-56, UN-216-E-33 -
UPR—ZOO—W— 125 UPR-200-W-125, 216-U-15, UN-200-W-1235, Trench
UN-216-W-10
200-FW-4 Ecology RPP

?
207-A-SOUTH Retention Basin, 207-A-South



Appendix C

‘ Listing by Operable Unit. -(Sheet xcof xx)
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases : : Unit Type Status
200-PW-4  {continued)

216-A-37-1%* 216-A-37-1, 216-A-37 Crib Crib

216-A-45 - 216-A-45,216-A-45 Crib . Crib

216-55 21655 216-C-5-Criby Crib

2L6-CF 2o-C-1216-C-F-Criby Crib

He-C-18 216-C-10, 216-G-10-Crib Grib

200-BE- W8 3—— 2005 WS-2 - Critieal Mass Laboratory-Valve Pit—Valve Pit

UN-216- W1
216-8-23 216-8-23, 216-8-23 Crib Crib
““ﬁiﬂmﬂ'ﬁﬁt&d A e_]'d ‘;?ﬂ”e ) .
Leak
200-PW-5 EPA _ | crp
216-B-11A&B 216-B-11A&B, 216-B-11 Crib, 242-B-1 Crib,  French Drain
216B-11A &B '
216-B-50 216-B-50, 216-BY-8 Crib, 216 BY-8 Cavern . Crib

216-B-37 216-B-57, 216-B-57 Enclosed Trench, Hanford Crib
: Prototype Barrier



Appendix C

Listing by Operable Unit. (Sheetxx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY .

Waste Unit Name  Waste Unit Aliases Unit Type Status
200-PW-5 {eontinued)
216-B-62 216-B-62, 216-B-62 Enclosed Trench, 216-B-62 Crib

_ Crib :
216-C-6— 2H6-C-6;241-CX Crib Crib
216-89 216-8-9 © Crib
216.8.21 216-5-21, 216-SX-1, 216-5%-1 Cavern or Ciib Crib
UPR-200-W-108—IPR 200-W108, Lincleak at-216-8-9 Crib.—Unplenned Release

IN-216-W-18, IIN-200-W-108 ‘ ‘

UPR-200-W-109——UPR-200-W- 109, Waste Line Leak nesr ———Usnplasned Release
e 218 WO TN 216 W10 UN-200-W-108

? E ° .

200-PW-6 EPA ' : _ CPP
231 WS —————231- W 151,231 W53 Vauli 231-WA51-001—Reecsiving Vault
. V Py ,’)'11 Z. 151 Q“-rvﬂn- ’
Surnp;231-Z-151 Sum;

216-2-3 216-2-5, 231-W Suraps, 231-W-1 & 2 Cribs Crib

216-Z-8 216-Z-8, 234-5 Recuplex French Drain, 216-Z-9,  French Drain
. 216-Z-8 Crib '

216-Z-10 216-Z-10, 2106-Z-2, 231-W Reverse Well, Injection/Reverse Well
: 231-W-156 Dry Well or Reverse Well

241-2-8 241-7-8, 241—2—TK—8; Silica Shurry Tank, 216-Z-8  Setiling Tank




Appendix C

Listing by Opserabie Unit. (Sheetxx of xx}
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases Unit Type Status
200-8C-1 - EPA 7 cry

216-A-6 216-A-6, 216-A-6 Cavern Crib
216-A-30 ' 216-A-30, 216-A-30 Crib - Crib
216-A-37-2 216-A-37-2, 216-A-37-2 Crib Crib
216-B-55 216-B-55, 216-B-55 Enclosed Trench, 216-B-55 Crib
Crib
216-B-64 216-B-64, 216-B-64 Retention Basin, 216-B-64 Retention Basin
Trench, 216-B-64 Crib
216-5-6 216-8-6, 216-8-6 Cavern #2, 216-8-5 Crib, Crib
216-8-13 Crib
216-5-23 216-5-23, 216-8-25-Crib : Crib

216-T-36 . 216-T-36 Crib

"UPR-200-E-19 UPR-200-E-19, Contamination Release at Unplanned Release
216-A-6 Sampler, UN-200-E-19 4 '

UPR-200-E-21 UPR-200-E-21, 216-A-6 Overflow, UN-200-E-21  Unplanned Release

UPR-200-E-29 UPR-200-E-29, 216-A-6 Overflow, UN-200-E-29  Unplanned Release
200-ST-1 Ecology _ RPP
20-E 00 a3 nle X e L




Appendix C

Listing by Operable Unit, (Sheet xx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY

Statns

Waste Unit Name  Waste Unit Aliases Unit Type

200-ST-1 (continued) ' o : _

200-E-65———200-B-6Soptie-Tank; Sanitary Sewer Repuir and —Septic Tank

—————Reéplacement- 2607-H4

200-E-7 200-E-7, 2607-EQ Septic Tank & Tile Field Septic Tank

200-E-9* 200-E-9, 2607-EN, 27271 Septic System, Septic Tank
2607-EN Septic Tank/Pump Station '

200-E-24* 200-E-24, 6607-11, 2704-HV Septic System Septic Tauk

2607-E1* 2607-E1 Septic Tauk

2607-E3* 2607-E3 — Septie-Tauk

2607-E5* 2607-E5 . - Septic Tank
2607-16% 2607-E6 Septic Tank
2607 -EIA* 2607 H A 260717 : Septic-Tank
2607 E7RE e 2607-ETB 26077 Septic-S 60717 Sentio Taxl
2607-E8% - 2607-E8 Septic Tank
2607-E11* 2607-E11 Septic Tank
- . ; - — Septio-Fank
260F-EAL e LG 0F-E A 2607-EA-Septic Tank-and Peywell———Septic Fank
2607-EC* 2607-EC o ] Septic Tank
2607-EE 2607-EE, 2607-EL Septie Tank
2607-EH* 2607-EH " . Septic Tank
2607-BK* 2607-EK Septic Tank
2607-EL* 2607-EL, 2607-EL Septic Tank/Pump Station Septic Tank
2607-EM* . 2607-EM : 7 Septic Tank

2607-EP* 2607-EP Septic Tank



Appendix C

Listing by Operable Unit. {Sheet xx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY .

Status

Waste Unit Name  Waste Unit Aliases Uit Type
200-8T-1 (continued) :
2607-EQ* 2607-EQ Septic Tank
2607-ER* 2607-ER Septic Tank
2607-FSM* - 2607-FSM, 609 Building Septic Tank 2607-ESM,  Septic Tank
100 Area Fire Station Septic Tank, 1607-FSM,
6607-FSM
- 2607-FSN 2607-FSN, 609A Building Septic Tank 2607-FSN  Septic Tank
2607-GF* 2607-GF Septic Tank
o 2607-N 2607-N . Septic Tank
2607-Pp 2607-P “Septic Tank
2607-R 2607-R Septic Tank
2607 W4t a807 W fp——— e Septie Tank
2607-W2 2607-W2 Septic Tank

2607-W3 2607-W3 Septic-Fank

2607w 8L 2607 WE Septic- Tank
2607-WA* 2607-WA Septic Tank
2607-WL 2607-WL, 2607-W1. Septic System Septic Tank
2607-WWA* 2607-WWA Septic Tank

2607 W 260 W Sentic Tank



Appendix C

Listing by Operable Unit, (Sheet xx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name ~ Waste Unit Aliases o Unit Type  Status

200-STF-1 {continued)

2607-Z 2607-Z - Septic-Tank

2607-78% . 2607:Z8 ~ Septic Tank

600 ESST 600 ESST, 600 Area Exploratory Shaft Septic Septic Tank

. Tank, Septic Tank - Exploratory Shaft

600 NSTEST 600 NSTFST, 600 Area Near Surface Test Septic Tank
Facility Septic Tank, Septic Tank, Near Surface
Test Facility

600 NSTFUT 600 NSTFUT, 600 Area Near Surface Test ‘ Storage Tank
Facility Underground Tank, Underground Tank, =
Near Surface Test Facility -

622-R ST* 622-R 8T, 622-R Septic Tank, 622-R Septic Tank
Atmospheric Physics Laboratory Septic Tank _

6607-1 6607-1, H-40 Gun Site Septic Tank Septic Tank

6607-2 6607-2, Gun Site H-42 Septic Tank Septic Tank

6607-3 6607-3, Anti-Aircraft Artillery Site H-51 Septic ~ Septic Tank
Tank .

6607-5*% - 6607-5 Septic Tank

TFS OF 218-E-4%  TFS OF 218-E-4, Tile Field South of 218-E-4 Drain/Tile Field

200-SW-1 Ecology

200-E PAP* 200-E PAP, 200-E Powerhouse Ash Pit and Ash Coal Ash Pit
Disposal Pile




Appendix C

) Listing by Operable Unit. (Sheetxx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY

‘Waste Unit Name  Waste Unif Aliases Unit Type Status
200-SW-1  (continued) ' . _
200-E-10 200-E-10, Paint/Solvent Dump South of Sub Domping Area
Trenches, 200-E-3 Toluene Dump Site
200-B-12* 200-E-12, Sand Piles from RCRA General Laboratory

Tnspection 200EFY935 Ttem #5

218-E-6 218-E-6, B Stack Shack Burning Pit; Buried Burial Ground
_ Contamination
%Q(-}V—N-%hw-mmm——-z@e-N-%—Ba}}as‘ 5 tPits Depression/Pit

nopenecifla)

(nonspecific)

200-W CSLA 200-W CSLA, 200~-W Construction Surface Duroping Area
s * Laydown Area, Non-Rad Burial Ground,
Construction Surface Laydown Arca

200-W PAP ~ 200-W PAP, 200-W Powerhouse Ash Pit Coal Ash Pit

200-W-10 200-W-10, Ttem 10 (RCRA General Inspection), Depression/Pit
' Grout Wall Test (nonspecific)

HEE " 3

600 BPHWSA* . 600 BPHWSA, 600 Area Batch Plant FTWSA, Storage Pad (<90 day)
: Hazardous Waste Storage Area (Batch Plant) '



Appendix C
Listing by Operable Unit. (Sheetxx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY
Waste Unit Name  Waste Unit Aliases Unit Type . ' Status

200-5SW-1  (continued) o _ )
600 CL 600 CL, 600 Area Central Landiill, Central Sanitary Landfill
Landfili, Central Waste Landfill, CWL, Solid .

R TN o~ T e A1 QTETT
Waste Landiill, SWL

600 ESHWSA 600 ESHWSA, 600 Area Exploratory Shatt. Storage Pad (<90 day)
' HWSA, 600 Area Exploratory Shaft Hazardous ' -
‘Waste Storage Area, Hazardous Wastc Storage
Area (Bxploratory Shaft)

600 NRDWL** 600 NRDWL, 600 Area Nonradioactive Sanitary Landfill
Dangerous Waste Landfill, NRDW Landfill,
Nonradioactive Dangerous Waste Landfill
(Central Landfill}, NRDWL

UPR-200-E-106 UPR-200-E-106, Contamination at 2 Burning Unplanned Release
Ground, UJN-200-E-106

UPR-200-W-37 UPR-200-W-37, Contaminated Boxes Foundina  Unplanned Release
Burn Pit

U:P_ R

Z PLANT BP ZPLANT BP, Z Plant Burning Pit " BumPit



Appendix C

Listing by Operable Unit. (Sheet xx of xx}

OPERABLE UNIT LEAD REGULATORY AGENCY

Status

Waste Unit Name  Waste Unit Aliases Unit Type
200-SW-2 Ecology ' RPP
218-C-9 218-C-9, Dy Wasie No.0C9, 218-C-0 Burial Bugial Ground

Ground

=

218-E-1
218-E-2

218-E-2A

218-E-3
218-E-4

218-E-5

218-F-5A

E
Trench
= TeHE

218-E-1, 200 East Dry.Waste No. 001 Burial Ground
218-E-2, 200 East Industrial Waste No. 002, Burial Ground
Equipment Burial Ground #2

218-E-24A, Regulated Equi_pméht Storage Site Burial Ground
No. 02A, Burial Trench

218-E-3, Construction Scrap Pit Burial Ground
218-E-4, 200 East Minor Construction No. 4, Burial Ground
Equipment Burial Ground #4

218-E-5, 200 East Industrial Waste No. 05, Buriat Ground
Equipment Burial Ground #5

218-E-5A, 200 East Industrial Waste No. 0054, Burial Ground
Equipment Burial Ground #5A .

218-E-8
213-E9

218-E-10%%*

218-E-12A
218-E-12B**

200-W-5

218-E-8, 200 East Construction Burial Grounds Burial Ground

218-E-9, 200 Hast Regulated Equipment Storage . Burial Ground
Site No. 009, Burial Vault (HISS)

218-E-10, 200 East Industrial Waste No. 10, Burial Ground

Equipment Burial Ground #10
218-E-12A, 200 East Dry Waste No. 124 Burial Ground
218-E-~12B, 200 East Dry Waste No. 12B, Burial Ground

218-E-121 Burial Ground - Trench 94

© 200-W-5, Burial Ground/Burning Pit, UPlant ~ Burial Ground

Burning Pit, UPR-200-W-8



OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

Usting by Operable Unit, {Sheet xx of xx)

Status

Waste Unit Name  Waste Unit Aliases Unit Type

200-SW-2  (continued) :

218-W-1 218-W-1, 200-W Area Dry Waste No. 001, Soilid Burial Ground

: Waste Burial Ground #1
218-W-1A © 218-W-1A, 200-W Area Industrial Waste Buial ~ Burial Ground .
' Ground #1, Equipment Burial Ground #1

218-W-2 218-W-2, 200-W Area Dry Waste No. 002, Dry Burial Ground
‘Waste Burial Ground No. 2

218-W-2A 218-W-2A, Industrial Waste No. 024, Burial Ground
Equipment Burial Ground #2

218-W.3 218-W-3, Dry Waste No. 003 Burial Ground

218-W-3A** 218-W-3A, Dry Waste No. 003A Burial Ground

218-W-3 AR+ 218-W-3AE, Industrial Waste No. 3AE, Dry Burial Ground
‘Waste No. 3AE ’

218-W-4A 218-W-4A, Dry Waste No. 044 Burial Ground

218-W-4B** . 218-W-4B, Dry Waste No. 04B Burial Ground

218-W-4Cw* 218-W-4C, Dry Waste No, 004C _ Burial Ground

218-W.5%% 218-W.5, Dry Waste Burial Ground, Low-Level Burial Ground

Radioactive Mixed Waste Burial Grounds

 218-W-11
600-25
UPR-200-E-23

218-W-11, Regulated Storage Site
600-25, Susie Junction

UPR-2G0-E-23, Burial Box Collapse at 218-E-10,
UPR-200-W-158 '

Burial Ground
Dumping Arca

Unplanned Release



Appendix C

Listing by Operable Unit. (Sheet xx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY '
Waste Unit Name  Waste Unit Aliases Unit Type

Status

200-SW-2  (continued)
UPR-200-E-24 UPR-200-E-24, Contamination Plume frorn the Unplanned Release
218-E-~10 Burial Ground, UN-200-E-24 :

UPR-200-E-30 UPR-200-E-30, Contamination Within Unplanned Release
218-E-124, UN-200-E-30 ‘ .

UPR-200-E-53 UPR-200-E-53, UN-200~E~53, Contaminationat  Unplanned Release
218-E-1 .
UPR-200-B-61 - UPR-200-E-61, Radioactive Contamination froms  Unplanned Release

Railroad Burial Cars, UN-216-E-61, UN-200-E-61

PV, — v
Ground-Contamination-Around RR-Spur
Ground-Contamir

UPR-200-W-11 UPR-200-W-11, Burial Ground Fixe, - Unplanned Release
UN-200-W-11, UPR-200-W-16

UPR-200-W-16 UPR-200-W-16, Pire at 218-W-1 Burial Ground  Unplanned Release

UPR-200-W-26 UPR-200-W-26, Contamination Spread During Unplanned Release
Burial Operation

UPR-200-W-45 UPR-200-W-45, Burial Box Collapse Unplanmed Release
“UPR-200-W-53 UPR-200-W-53, Burial Box Coliapse Unplanned Release

PR--200 63 Road-Co on-alone-the aplanned

UPR-200-W-72 UPR-200-W-72, Contamination at 218-W-4A Unplanned Release



Appendix C

) ‘ Listing by Operable Unit. {Sheetxx of xx)
QPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name -~ Waste Unit Aliases Unit Type - Status

200-SW-2  (continucd)
UPR-200-W-84 UPR-2(0-W-84, Ground Contarmination During Unplanned Release

Burial Operation ‘ .
UPR-200-W-134 UPR-200-W-134, Improper Drum Burial Unplanned Release
" UPR-200-W-137 UPR-200-W-137, 218-W-7, UN-200-W-137 Unplamned Release
Z00-TW-1 EPA cry
2 i - — i
216-BA5———— 216 B-15:216-BC 2 Cuib Crib

y Tranch rench
216-B-20———216- B 2011 6-BC-16-French Frenech



Appendix C

Listing by Operable Unit. {Sheetxx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY

Status

Waste Unit Name  Waste Unit Aliases Unit Type

200-TW-1  (continned)

216-B-42 216-B-42, 241-BX-8 Grave, 216 -BX-8 Treuch, Trench
_ 216-13-42 Trench

216-B-43. 216-B-43, 216-BY-1 Crib, 216-BY-1.Cavern Crib
216-B-44 216-B-44, 216-BY-2 Cirib, 216-BY-2 Cavern Crib
216-B-45 216-B-45, 216-BY-3 Crib, 216-BY-3 Cavern Crib
216-B-46 216-B-46, 216-BY-4 Crib, 21 6-BY-4 Cavern Crib -
216-B-47 216-B-47, 216-BY-5 Crib, 216-BY-5 Cavern~ Crib
216-B-48 216-B-48, 216-BY-6 Ciib, 216-BY-6 Cavern Crib
216-B-49 216-B-49, 216-BY-7 Crib, 216-BY-7 Cavern Crib

216-BY-201 216-BY-201, 241-BY Flush Tank, 216-BY-47, Settling Tank
Supcrnatant Dlsposal Flugh Tank

216-T-18 216-T-18, Test Crib for 221-U Building, Crib
: Scavenged TBP Waste, 216-T-17, 241-T-17 Crib



OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

Listing by Opsrable Unit.

(Shest xx of xx)

Reverse Well

Waste Unit Name  Waste Unit Aliases Unit Type Status
200-TW-1  (continued) .
216-T-26 216-T-26, 216-TY-1 Cavein, 216-TY-1 Crib, Crib
241-T¥-1 Cavern, 216-1'X-1 Crib
UPR-200-E-9 UPR-200-E-9, Liquid Overflow at 216-BY-201, Unplanned Release
UN-206-E-9
260-TW-2 Ecology RPP
216-B-5 216-B-5, 241-B-361 Reverse Well, 241-B-361 Dry  Injection/Reverse Well
Well, 241-B-5 Dry Well o
216-B-7TA&B 216-B-TA&B, 241-B-201 Crib, 216-B-7 Crib, Crib
216-B-7A Sump, 216-B-7B Sump, 241 B land?2
Cribs, 216-B-7A & B
216-B-8 - 216-B-8, 241-B-3 Crib, 216-B-8, 216-B-8TF Crib
216-B-9 216-B-9, 241-B-361 Crib, 5-6 Crib and Tile Field, Crib
216-B-361 Crib, 216-B-9TF ,
216-B-35 216-B-35, 241-BX-1 Grave, 216-BX-1 Trench, Trench
: 216-B-35 Trench
216-B-36 216 B-36, 241-BX-2 Grave, 216-BX-2 Trench Trench -
. 216-B-36 Trench
216-B-37 216-B-37, 241-BX-3 Grave, 216-BX-3 Trench, Trench
' 216-B-37 Trench ' '
216-B-38 216-B-38, 241-BX-4 Grave, 216-BX-4 Trench, Trench
216-B-38 Trench
216-B-39 216-B-39, 241-BX-5 Grave, 216-BX-5 Trench, Trench
216-B-39 Trench
216-B-40 216-B-40, 241-BX-6 Grave, 241-BX-6 Trench, Trench
216-B-40 Trench, 216-BX-6 Trench
216-B-41 2 16-B-41, 241 -BX-7 Grave, 216-BX-7 Trench, Trench
216-B-41 Trench
241-B-361 241-B-361, 241-B-361 Setiting Tank Settling Tank
216-T3 216-T-3, 241-T-361-A Reverse Well, 361-T Injection/Reverse Welt



Appendix C

Listing by Operable Unit. (Shestxx of xx)
OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases’ ) - - UnitType Status

200-TW-2 (contmued) :

216-1-5 216-T1-5, 216-T-5 Grave, 216- T«12 216-T-5 Trench
Trench, 241-T-5 Trench

216-T-6 . 216-T-6, 241-T-361 (1&2 Cribs), 216- T 5, Crib
361-T-1&2 Cribs

216-T-7 216-T7,216-1-7TF, 216-T-7 Tile Field, 241. T3  Crib
Tile Field . '

216-1-14 216-T-14, 241-T-1 Trench, 216-T-1 Grave, Trench
216-T-13

216-T-15 216-T-15, 241-T-2 Trench, 241-T-2 Grave, Trench

: ' 216-T-14, 216-T-15 Crib
216-T-16 216-T-16, 241-T-3 Trench, 241-T-3 Grave, Trench
. 216-T-15, 216-T-16 Crib ‘

216-1-17 216-T-17, 241-T-4 Treach, 216-T-4 Grave, Trench
216-T-16

216-T-21 216-T-21, 241-TX-1 Trench, 216-TX-1 Grave, Trench
216-TX-3

216-T-22 216-T-22, 241 -TX-2 Trench, 216-TX-2 Grave, Trench
216-TX-4

216-T-23 216-T-23, 241-TX-3 Trench, 216-TX-3 Grave, Trench
216-TX-5, 241-TX-3 Grave

216-T-24 216-T-24, 241-TX-4 Trench, 216-TX-4 Grave Trench
216-TX-6

216-T-25 216-T-25, 241-TX-5 Trench, 216-TX-5 Grave, ~ Trench -
216-TX-7 .

216-T-32 216-T-32, 241-T #1 & 2 Cribs, 216-T-6 - Crib

241-1-361 - 241-T-361, 241-T-361 Settiing Tank, Settling Tank
361 -T-TANK




Appendix C

Listing by Operable Unit. (Shestxx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases _ Unit Type Status
~ 200-UR-1 Ecology RPP

200-E-8 200-E-8, 200 East Trench 94 Diesel Spill Unplanned Release
. 200-B-26————200-E-26, Heavy-Equipment-Storage-Avea; ——— Unplanned Release

200-E-56 200-E-56, 241-C Waste Line Leak adjacent to Unplanned Release

201-C, Waste Line Leak #1
200-E-57 200-E-57, 241-C Waste Line Leak east of 201-C,  Unplanned Release
' Waste Line Leak #2
200-W-9 200-W-9, W291 Excavation VCP Contamination  Unplanned Release
216N-8 216-N-8, West Lake, West Pond, 216-N-8 Pond,  Pond

Honeyhill Pond, Seepage Pond

LRR200-E-H—-UPR200-E-1H:Railroad Tracl Contamination——Unplannod-Release

[a

e

} : . .
UER200-E- 12— UPR-200-B-12 Contaming

S BN-200-E-12

UPR-200-E-22 UPR-200-E-22, 291-A-1 Stack Fallout Area, Unplanned Releass
UN-200-E-22,

UPR-200-E-36 TPR-200-E-36, Road Contamination North of Unplanned Release
Semiworks, UN-200-E-36



- Appendix C

Listing by Operable Unit. {(Sheetxx of xx)

' OPERABLE UNIT LEAD REGULATORY A(:]ZNCY
Waste Unit Name  Waste Tnit Aliases Unit Type

Statns

200-TIR-1  (continued)

UPR-200-E-49 UPR-200-E-49, Roadway Contamination, Unplanned Release
TUN-200-E-49 ' _
UPR 299 E 59 EH!_R 299 E 59’ SE]'I QE!fHSEH’H'ZHEE'BH 3t ﬂ.‘]E I;rfﬂ 3]3 3‘385 REIEESE

_———Oyergrennd-Bquipment-Sterage - Yard;
I L2000 E 50
N-260-E-50

UER-200-E-52———UPR-200-B-52, TIN-200-E-52;-Contamination ——Unplapned Release
g 1 Outsido tho-Nogth-Side-0£221- P
MQ%H—QMG—E&PWM@MMMM
—————Ouiside-225-B-Boorway
M@E—M&%@&E@WQ@-&S&Q&M@&w@@M@%@E&@
—————8pread-South-of B-Plant

UPR-200-E-58 UPR-200-E-58, Contaminated Tumbleweeds Unplanned Release
found on dirt road, UN-200-E-58
UPR-200-E-60 UPR-200-E-60, UN-216-E-60, Radicactively Unplanned Release

Contarninated Dirt Spill, UN-200-E-60

WHJW&EMHWM&%—%WMM
Burning-Grouwad: UN-216-E-62 - 200-E-62;

UPR-200-E-63 TUPR-200-E-63, 'Radioact:ively Contaminated _ Unplanﬁed Release
Tunbleweeds, UN-216-E-63, 1TIN-200-E-63

W&W%&ﬁmwmem
rmmnsi W ater Radioactive-Spill N-200-E-69

UPR-200-E-83 UPR-200-E-83, UN-216-E-11, BC Cribs Unplanned Release
Controlled Area, UN-200-E-83

MM&QM@H&W——U@M%
Railroad Track, IIN-216-5-88, TN 216-E-16;
e N-200-E-88. Ground Contenination-Around

the-Western PorexRailroad-Spus




Appendix C

Listing by Operable Unit. (Sheet xx of )
OPERABLF UUN IT LEAD REGULATORY AGENCY

Status

. Waste Unit Name  Waste Unit Aliases Unit Type

200-UR-1  (continued) :
s tion Misrat he-North_Bast-&

>

R . T VY G-L‘DV ALY M. i Y}’“‘“i"

UPR-200-E-90 - UPR-200-E-90, UN-216-8-18, Ground Unplamned Release
Contamination around B Plant Sand Filter,
UN-216-E-90, Radioactive Spill Near 221-B
Building, UN-200-E-99 '

UPR.-200-E-92 UPR-200-E-92, 216-E-20, UN-216-E-20, Unplanned Release
UN-216-20, Ground Contamination Qutside 200
East Fence, UN-200-E-92, UN-216-E-92

UPR-200-B-93  UPR-200-E-93, UN-216-E-21 Ground Unplanned Release
contamination along 200 East Area fence
UPR-200-B-97 UPR-200-E-97, FUREX Railroad Tunnel Unplanned Release

Contamination, UN-216-E-25, UN-200-E-97

UPR-200-B-103 UPR-200-E-103, UN-200-E-103, BCS Line Leak  Unplanned Release
South of R-17 at 221-B

5 ~Contaminated ——Unplanned Reloase
Railye 3 3 .
Raiboad- TFrack-from B-Plantto-the Busial

Ciround
rroung

UPR-200-E-114 UPR-200-E-114, 202-A Valve Pif, UN-200-E-114  Unplanned Release

UI"R—ZOO-E-MO UPR-200-E-140, PCB 0il Spill at 211-B Bulk Unplanned Release
} Chemical Storage Area, UN-200-E-140

TUPR-200-E-141 UPR-200-E-141, 2718-E Building Uranyl Nitrate  Unplanned Release
Spill to Ground, UN-200-E-141

TUPR-200-E-142 U?R-ZOO-E-ML 202-A Diesel Fuel Spill, Unplanned Release
UN-200-E-142 :




Appendix C

Listing by Operable Unit. {Sheetxx of xx}

OPERABLE UNIT LEAD REGULATORY AGENCY
Waste Unit Name  Waste Unit Aliases Unit Type

200-UR-1  (continued)
UPR-200-E-144 UPR-200-E-144, Soil Contamination North of Unplanned Release
241-B, UN-216-E-44

I;{PR ngg ;;!\ ;EJ;)I'\ ngg N A, 2@G \$ 2’-1 C - - .
: UN-200-W-3
W@M@W—%@f@a&@%ﬁ%&?ﬁﬂf—————%ﬁp}%ﬂeﬁmﬁe
—UN-200-W-4 _
UPR-200-W-14 UPR-200-W-14, Waste Line Leak at 242-T Unplanned Release
Evaporator, UN-200-W-14
%@R—Z@M—%@G—%

4—1

(-I

T I'!l-v

PPR-200-W-30———UPR-200-W-30, UN-200-W-39, 224U Buried——Uaplanned Release

Gontamination
2 . aé—@en%a%mmeﬁ,————%plaﬁﬁed%elease

r 41

-4

200
H—r

L
i

UPR-200-W-42 UPR-200-W-42, Contamination found at 2706-S,  Unplanned Release
UN—200—W—42

MWQM%#&H%H—&D@%%—%W&@&—R&%
— - Bex UN-200-W-5 5 PR 200-W 52

UPR-200-W-32 UPR-200-W-52, Release from 241-8 Diversion .  Unplanned Release
Box, UN-200-W.52

Status



Appendix C

OPERABLE UNIT LEAD REGULATORY AGENCY

Listing by Operable Unit. (Sheetxx of xx}

Status

Waste Unit Name  Waste Unit Aliases Unit Type

200-UR-1  (continued)

URR-200-W-65—UPR-200-W-65; Contamination in the T-Plant — Unplanned Release
: Railroad-Cut,-UN-200-W-65 :

UPR-200-W-63 UPR-200-W-68, Road Contamination, Unplanned Release
: UN-200-W-68

UPR-200-W-74 UPR-200-W-74, Overground Line Leak at 241-Z,  Unplanned Release
UN-200-W-74

UPR-200-W-75 UPR-200-W-75, Contamination Spread at 241-Z,  Unplanned Release
UN-200-W-75



Listing by Operable Unit. {Sheetxx of 3¢

OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

Waste Unit Name  Waste Unit Aliases Unit Type Status

260-UR-1 (continued) -

UPR-200-W-83 UPR-200-W-83, Radioactive Spill Near 204-S Unplanned Release
Radiation Zone, UN-216-W-82, UN-200-W-83

UPR-200-W-86 UPR-200-W-86, Contaminated Pigeon Feces at Unplanned Release
221-U and 204-8, UN-200-W-86, UN-216-W-86 )

UPR-200-W-83 UPR-2060-W-88, Radioaciive Spill from UNH Unplanned Release
Trailer, UN-216-W-88, UN-200-W.88

UPR-200-W-90 UPR-200-W-90, Radioactive Contamination Unplanned Release
South of 236-Z Building, UN-216-N-40,
UN-200-W-90

UPR-200-W-91 TUPR-200-W-91, Radicactive Contaniination near

234-5Z Building, UN-216-W-91, UN-200-W-91

Unplanned Release

UPR-200-W-96———UPR-200-W-96; UN-216-W-4;233-S Floor———Unplanned Release
—ee——Overflow233-SA-Floor-Overflow
_UPR_-200~W—995 UN-216-W-7, 153-TX Diversion
Box Contarnination Spread, UN-200-W-99

UPR-200-W-29

Unplanned Release




Appendix C

Listing by Operable Unit. (Sheet xx of xx) 7

OPERABLE UNIT LEAD REGULATORY AGENCY
Waste Unit Name  Waste Unit Aliases - ~ Unit Type

Status |

200-UR-1  (continued)

- UPR-200-W-123 UPR-200-W-123, 204-8 Unloading Facility Unplanmed Release

Frozen Discharge Line, UN-200-W-123

UPR-200-W-127 UPR-200-W-127, Liquid Release from 242-S Unplanned Release
LEvaporator to the Ground, TUUN-200-W-127

UPR-200-W-159 UPR-200-W-159, Caunstic Spill at Plutonium Unplanned Release
Finishing Plant, UN-200-W-159

UPR-200-W-162 UPR-200-W-162, Contaminated Area on East Unplanned Release
Side of221.U, UN-216-W-37

HPR-200-W-165——UPR-200-W-165; ContarminationArea-Hastof —Unplanned Release
2415 UN-216-9-30

UPR-200-W-166 UPR-200-W-166, Contamination Migration from Unplanned Relense
241-T Tagk Farm, UN-216-W-31




Listing by Operabie Unit. (Shestxx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

‘Waste Unit Name  Waste Unit Aliases Unit Type Status

200-UW-1 Ecology RpPY

200-W-42 200-W-42, U Plant Radioactive Process Radioactive Process
Sewer from 221-U o 216-U-8 & Z16-1U-12

200-W-56 200-W-56, Debris North of 221-U Dumping Area

200-W-57 Dumyp

200-W-71 200-W-71, Undocumented Trench Trench

200-W-77 200-W.77, Posted Contamination Area East Unplanned Release
of 216-U-14 Ditch

200-W-85 200-W-85, Soil Contamination Area East of Unplanned Release
2727TW

200-W-87 200-W.87, Unplanned Release on Chemical Unplanned Release
Spur Railroad Track Northwest of 221-U

200-W-89 200-W-89, 252-U, U Plant Elecrical Foundation

' Substation, C8S17 Substation, U-Cat

216-U-1&2 216-U-1&2, 361-WR (Crib 2), 216-U-3, 216-UR Crib
#1&2 Cribs, 216-U-1 & 2

216-U-4 216-U-4, 222-U0 Duy Well, 222-U-110 Dry Well,  Injection/Reverse Well
216-1-2, 216-U-4 Dry Well ‘

216-U-4A 21 6-U-4A, 216-U-4 Reverse Well : French Drain
Replacement French Drain, 216-U-4 Dry Well

216-U-4B

216-U-4B, 216-U-48 Dry Well, 216-U-4B French  French Drain

Drain



Appendix C

Lisiing by Operable Unit. (Sheetxx of xx)

OPERABLE UNIT LEAD REGULATORY AGENCY

Waste Unit Name  Waste Unit Aliases Unit Type Status
206°UW-1 (continued)
216-0-5 216-U-5, 216-U-4, 221-U Coid U Trench #2 Trench
216-1-6 216-U-6, U Facility Unirradiated Uraninum Waste ~ Trench
Trench, 221-U Cold U Trench, 216-U Cold U
Trench #1, 216-U-5, 221-U Cold U Grave #1
216-U-8 216-U-8, 216-WR-1,2,3 Cribs, 216-U-9. Crib
216-U-12%% 216-U-12, 216-U-12 Crib Crib
216-U-15 216-U-15, UN-216-W-10, 388-U Tank Dumping, Treach . *CPP
UPR-200-W-125, UN-200-W-158, U-152
Interface Crud Burial
216-U-16 216-U-16, UO3 Crib Crib
216-U-17 216-U-17, 216-U-17 Crib Crib
241-1J-361 241.0-361, 241.1-361 Settling Tank, Settling Tank
361-U-TANK, IMUST, Inactive
_ Miscellaneous Underground Storage Tank
2607-W5* 2607-W 35, Septic Tank and Drain Field Septic Tank
2607-W7 2607-W7, Septic Tank Septic Tank .
UPR-200-W-8 UPR-200-W-§, UN-200-W-8, 200-W-5, Old

Burial/Burming Pit, U-Plant Burning Pit/Burial
Ground

Unplanned Release



Listing by Operable Unit. (Sheetxx of xx}

OPERABLE UNIT LEAD REGULATORY AGENCY

Appendix C

‘Waste Unit Name  Waste Unit Aliases Unit Type Statos
200-UW-1  (continued})
UPR-200-W-19 UPR-200-W-19, 241-U-361 Overflow, - Unplanned Release

UPR-200-W-33

UPR-200-W-48

UPR-200-W-55
UPR-200-W-60
UPR-200-W-78
UPR-200-W-117
UPR-200-W-118

UPR-200-W-163

UN-200-W-19

UPR-200-W-33, Ground Contamination at 224-17,
UN-200-W-33 Crib :

UPR-200-W-48, Contaminated Raiiroad Track
near 221-U, UN-200-W-43

- UPR-200-W-35, Uranium Powder Spill at 224-U,

UN-200-W-55

UPR-200-W-60, Railroad Contamination,
UN-200-W-60

UPR-200-W-78, UO3 Powder Spill at 224-U,
UN-2060-W-78

UPR-200-W-117, Railroad Track Contarmination,

UN-216-W-27

UPR-200-W-118, Contamination at 211-U,
UN-216-W-28, UN-200-W-118

UPR-200-W-163, Contaminated Vegetation at
the 216-U-8 Pipeline, (200-W-42)
UN-216-W-33 '

Unplaoned Release

Unplanned Release

Unplanned Release
Unplanned Release

Unplanned Release

Unplanned Release

Unplanned Release

Unplanned Release
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Listing by Operable Unit. (Sheetxx of xx}

Groundwater Operable Units

Operable Unit Lead Regulatory Agency
100-BC-5 (GW O.U) EPA
100-FR-3 (GW Q.11.) EPA
100-HR-3 (GW Q.17.} Ecology .
100-KR4 (GW O.10) EPA
100-NR-2 (GW O.U.) Eeology
200-BP-5 (GW O.0.) EPA
200-PO-1 (GW Q.1]) Ecology
200-UP-1 (GW Q.U.) Ecology
200-ZP-1 (GW O.U.) EPA
300-FF-5 (GW Q.U.) EPA

* Active waste management units where a hazardous substance has been potentially released or a substantial threat of a release of a hazardous substance exists.
*#*Treatment Storage and Disposal (TSD) units where closure and perntitting activities are to be coordinated with past practice nvestigation and remediation activities,
1 Interim Action Record of Decision for the 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 100-FR-1, 100-FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2, 100-I1U-2,
100-IG-6, and 200-CW-3 Operable Units (1999) '
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